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Summary of Filing Information

Minimum Requirements to Avoid Rejection

Where Found in
Document

Comments

1. Initial cultural resources consultation and documentation, and
documentation of consultation with Indian tribes. (8 380.

12()(1)(1) & (2)

Section 4.4

Appendices 4A, 4C,

Initial letters were
sent out to Indian
tribes in May 2008

0 See § 380.14 for specific procedures. 4D and 4E with follow up phone
calls. See Table
4.4.1 and Appendix
4E. Consultation
will be ongoing
throughout Project.
2. Overview/Survey Report(s). (§ 380.12(f)(1)(ii) & (2)) Appendix 4C Research design
0 See § 380.14 for specific procedures. and treatment plan,
o0 For the offshore area this will usually require completion inventory reports,
of geophysical and other underwater surveys before monitoring and
filing. discovery plan, and
a plan for
unanticipated
discoveries.
Additional Information Often Missing and Resulting in
Data Requests
¢ Identify the project area of potential effects in terms of direct or Section 4.2 Direct impacts to

indirect effects to known cultural resources.

Appendix 4A-2

cultural resources
are not known for a
few segments of the
pipeline because of
reroutes,
landowners who
deny access, and
dense vegetation
and steep slopes. In
addition, surveys for
compressor stations
and access roads
are pending. Visual
analysis for cultural
resources is also
pending.

e Provide a project map with mileposts, clearly showing Appendix 4B To be completed
boundaries of all areas surveyed (ROW, extra work areas,
access roads, etc.) and to be surveyed with corridor widths
clearly specified.

e Provide documentation of consultation with SHPOs, Tribal Appendix 4D Completed. No
Historic Preservation Offices (THPOs), and applicable land- Section 4.3 tribal lands crossed,
managing agencies regarding the need for and required Section 4.4. and no THPOs
extent of cultural resource surveys. consulted.

e Provide a narrative summary of overview results, cultural Section 4.2 To be completed
resource surveys completed, identified cultural resources and
any cultural resource issues

e Provide a project specific Ethnographic Analysis (can be part of | Section 4.1 To be completed
Overview/Survey Report)

¢ Identify by mileposts any areas requiring survey for which the Table 4A-1 To be completed
landowner denied access.

e Provide written comments on the Overview and Survey Appendix 4D To be completed
Reports, if available, from the SHPOs or THPOs, as Appendix 4E
appropriate, and applicable land-managing agencies.

e Provide a Summary Table of completion status of cultural Table 4A-1 To be completed

resource surveys, and SHPO or THPO and land-managing
agency comments on the reports.
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Summary of Filing Information

Minimum Requirements to Avoid Rejection

Where Found in
Document

Comments

e Provide a Summary Table of identified cultural resources, and
SHPO or THPO and land- managing agency comments on the
eligibility recommendations for those resources.

Table 4A-2

To be completed

e Provide a brief summary of the status of Native American

Section 4.4 and

Completed for

consultation, including copies of all related correspondence and | Appendix 4E contacts to date; to
records of verbal communications. be updated as
consultation
continues.
¢ Provide a schedule for completing any outstanding cultural Section 4.3 Completed

resource studies.

e Provide an Unanticipated Discoveries Plan for the project area,
referencing appropriate state statutes.

Section 4.5 and
Inventory Reports

To be completed

vi
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4.0. CULTURAL RESOURCES

The Ruby Pipeline Project (Project), proposed by Ruby Pipeline, LLC (Ruby), is
comprised of approximately 674.4 miles of 42-inch diameter natural gas pipeline,
along with associated compression and measurement facilities, located between
Opal, Wyoming and Malin, Oregon. An approximate 2.7-mile lateral would also be
constructed south from the Malin Hub. The pipeline rights-of-way (ROW) would
cross four states: Wyoming, Utah, Nevada, and Oregon. Four new natural gas
compressor stations would also be installed as part of the Project.

Section 106 of the National Historic Preservation Act of 1966, as amended (16 U.S.C. 8
470f) (NHPA), and its implementing regulations (36 CFR Part 800) promulgated by the
Advisory Council on Historic Preservation (ACHP), require federal agencies to take into
account the effects of their undertakings on historic properties, and to afford the ACHP an
opportunity to comment on such undertakings. The Section 106 regulations also require
federal agencies with responsibility for an undertaking to consult with the relevant State
Historic Preservation Officer(s) (SHPO(s)), federal land managing agencies, federally
recognized Indian tribes, representatives of local government, and other potentially
interested parties (as defined by 36 CFR § 800.2(c)(5)), and to provide appropriate
mechanisms for public participation, in the review of that undertaking.

The purpose of Section 106 is to seek to accommodate historic preservation concerns with
the needs of federal undertakings through this consultation process (36 C.F.R. § 800.1(a)).
The goal of the consultation process is to identify and evaluate potentially affected historic
properties, assess effects thereto, and seek ways to avoid, minimize or mitigate any adverse
effects to historic properties. (Id.)

The Project is a federal undertaking subject to required review under Section 106 and will
require a Certificate of Public Convenience and Necessity from the lead federal agency in
this review, the Federal Energy Regulatory Commission (FERC). This resource report
summarizes Ruby's efforts to assist FERC, as well as other agencies with jurisdiction over
the Project, such as the Bureau of Land Management (BLM), and U.S. Army Corps of
Engineers, and others, in meeting their obligations under the NHPA.

4.1 Overview

Ruby will provide FERC with the cultural resources reports, and documentation of initial
Section 106 consultation with the SHPOs of the states of Wyoming, Utah, Nevada, and
Oregon and with identified federally recognized Indian tribes. Resource Report No. 4
classifies cultural resources affected by the Project; identifies and assesses impacts to
historic properties due to construction and operation of the Project; and discusses measures
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to avoid, minimize, or mitigate adverse impacts to such properties. This resource report
documents the results of the pedestrian and subsurface surveys for pre-historic or historic
resources and includes a plan for unanticipated discoveries. Surveys of any newly added
facilities outside of areas previously surveyed, and areas not yet surveyed due to lack of
timely access, will be submitted at a later date as addenda to Ruby’s cultural resources
reports. Historic Properties Treatment Plans (HPTPs) will be submitted at a later date as
addenda to the cultural resources reports.

4.2 Construction and Operational Impacts (Results of Surveys)

Historic properties listed or eligible for listing on the National Register of Historic Places
(NRHP) could be affected by construction and operation of the pipeline, compression, and
associated facilities. A historic property is a prehistoric or historic site; district, building,
structure, or object that is listed in the NRHP or that meets the NRHP criteria, and can
include a property to which an Indian tribe attaches religious and cultural significance. (36
CFR 8§ 800.16(I)(1).) To be eligible for the NRHP, a property must meet one or more of the
significance criteria outlined in 36 CFR § 60.4, and must possess historic integrity, which can
include integrity of location, design, setting, materials, workmanship, feeling, and/or
association, as defined in National Register Bulletin 15, “How to Apply the National Register
Criteria for Evaluation.”

While Ruby will endeavor to minimize such occurrences, adverse effects from the Project
could include the demolition, removal, or alteration of a historic property or the introduction of
visual, atmospheric, or audible elements that diminish the integrity of the property’s
significant historic features. Adverse effects to historic properties can be mitigated through
agency-agreed measures. Appropriate measures to avoid, minimize, or mitigate unavoidable
adverse effects can include one or more of the following measures: (1) avoidance of the
effect through realignment, relocation or redesign of the pipeline, ancillary facilities, access
roads or staging areas; (2) data recovery, which may include the systematic professional
excavation of a site or the preparation of photographic records, measured drawings or
other measures for documenting standing structures; or (3) landscaping or other techniques
that would minimize or eliminate visual adverse effects to the significant historic setting or
other defining visual elements of an aboveground historic property.

Whenever feasible, Ruby intends to avoid adverse effects to historic properties identified
during the cultural resources surveys. If adverse effects to a historic property cannot be
avoided, FERC would consult with the relevant SHPOs and federal land-management
agencies, such as the Bureau of Land Management (BLM) and U.S. Forest Service (FS), to
identify measures to avoid, minimize or mitigate such adverse affects, and the development
of treatment plans by Ruby to implement mitigation efforts. Ruby would file the appropriate
avoidance or treatment plans with FERC, the relevant SHPO(s), and federal land-
management agencies, and would implement such plans only after receiving authorization
from FERC and, where appropriate, the BLM and/or other agencies.
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In the spring and summer of 2008, Ruby conducted cultural resources surveys of the Project
corridor. Cultural resources surveys for compressor stations, access roads, and other
facilities and designated areas not within that corridor are ongoing. All work associated with
the cultural resources investigations has been conducted in accordance with the procedures
outlined in the ACHP’s Section 106 regulations.

In accordance with identification procedures developed in consultation with federal agencies,
such as the BLM and the FS, and with the Wyoming, Utah, Nevada, and Oregon SHPOs,
Ruby and its qualified consultants have initiated intensive pedestrian surveys of the ROW
and other areas as designated in connection with the Section 106 review of the Project. This
has included: (1) a 300-foot-wide corridor centered on the centerline of the pipeline; (2) a
100-foot-wide corridor centered on each segment of access road to be constructed or
improved; (3) the area of potential ground-disturbance from construction of ancillary above-
ground facilities; and (4) designated areas for the staging of heavy equipment for the Project.
Most of the survey work for the 300-foot corridor has been completed, as described below.

Cultural resources inventory reports would be prepared for each state, the preliminary results
of which are presented below.

4.2.1 Cultural Resource Survey for Wyoming

During the summer of 2008, Ruby completed a literature search and records review for a
two-mile-wide corridor in Wyoming centered on the pipeline centerline. Records were
reviewed at the BLM’'s Kemmerer Field Office and the offices of the Wyoming SHPO. The
file search identified previously recorded archaeological sites and historic properties listed on
the NRHP within that corridor.

During that same period, Ruby conducted a cultural resources field survey in Wyoming
covering a 300-foot-wide corridor centered on the pipeline centerline for approximately 48
miles of the Project from the Opal Hub west to the Wyoming/Utah border (see Table 4A-1).
Surveys are pending for the access roads, compressor stations, and other facilities and
designated Project areas to be located outside of the Wyoming survey corridor. Access
roads and other facilities or designated areas not previously surveyed will be surveyed
beginning September 2008.

The Wyoming field survey identified a total of 31 archeological sites, as well as historic and
other cultural properties (see Table 4A-2.) These included lithic scatters, artifact scatters,
mines, ditches, trails, ranches, and settlements. Of the 31 sites, two are listed or nominated
for listing on the NRHP, 12 are recommended eligible for listing, two have not been
evaluated because additional information is needed before an evaluation can be completed,
and 15 are recommended not eligible for the NHRP. Ruby would report on the historic
properties that would be affected by the Project in Wyoming, and recommend approaches,
mitigation or treatment for any historic property that would be unavoidably adversely affected.
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4.2.2 Cultural Resource Survey for Utah

During the spring and summer of 2008, Ruby completed a literature search and records
review for a two-mile-wide corridor in Utah centered on the pipeline centerline. Records
were reviewed at the BLM’s Salt Lake Field Office, the Forest Service office for the Uinta-
Wasatch-Cache National Forest, and the offices of the Utah SHPO. The file search identified
previously recorded archaeological sites as well as historic properties listed on the NRHP in
that corridor.

Ruby conducted a cultural resources field survey in Utah covering a 300-foot-wide corridor
centered on the pipeline centerline for approximately 178 of the 182.8 miles from the
Utah/Wyoming border west to the Utah/Nevada border (see Table 4A-1). A total of 4.8 miles
of the corridor could not be surveyed because landowner permission could not be obtained in
time. Surveys are pending for the access roads, compressor stations, and other facilities
and designated Project areas located outside of the Utah survey corridor. Access roads and
other facilities or designated areas not previously surveyed will be surveyed beginning
September 2008.

The Utah field survey identified a total of 75 archeological sites, as well as historic and other
cultural properties (see Table 4A-2). These included historic lithic scatters, quarries,
arborglyphs, artifact scatters, roads, canals, rock shelters, and railroads, as well as a
homestead, a barn, a pipeline, and a telegraph line. Of the 75 cultural properties, 32 are
recommended eligible for listing on the NRHP, one needs further evaluation, and 42 are
recommended not eligible for listing on the NRHP. After the surveys are completed, Ruby
would report on the historic properties in Utah that would be affected by the Project, and
recommend approaches, mitigation, or treatment for any historic property that would be
unavoidably adversely affected.

4.2.3 Cultural Resource Survey for Nevada

During the summer of 2008, Ruby completed a literature search and records review of a two-
mile-wide corridor centered on the pipeline centerline in Nevada. Records were reviewed at
the Nevada SHPO, the Nevada State Museum, and the BLM’s Elko, Winnemucca, and
Surprise Field Offices. The file search identified previously recorded archaeological sites as
well as historic properties listed on the NRHP.

The cultural resource field survey was completed on approximately 348.5 of the 357.4 miles
from the Nevada/Utah border west to the Nevada/Oregon border. A total of 8.9 miles of the
corridor could not be surveyed due to the inability to obtain landowner permission in time for
the survey (see Table 4A-1). Access roads, compressor stations, and other facilities or
designated areas not previously surveyed will be surveyed beginning September 2008.

The Nevada field survey identified a total of 674 archeological sites, as well as historic and
other cultural properties (see Table 4A-2.) These included historic lithic scatters, artifact
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scatters, rock shelters, roads, fence lines, cairns, prospecting pits, stock ponds, ditches,
corrals, a borrow pit, and an air strip. Most of these sites have not been fully recorded, and
the work necessary to make a recommendation as to NRHP eligibility would be completed
and reported at a later date. After the surveys are completed, Ruby will report on the historic
properties in Nevada that would be affected by the Project and recommend approaches,
mitigation, or treatment for any historic property that would be unavoidably adversely
affected.

4.2.4 Cultural Resource Survey for Oregon

During the summer of 2008, Ruby completed a literature search and records review of a two-
mile-wide corridor in Oregon centered on the pipeline centerline. Records were reviewed at
the offices of the Oregon SHPO; the BLM's field offices in Klamath Falls and Lakeview; and
the Forest Service office in Lakeview, Oregon. The file search identified previously recorded
archaeological sites, previously completed surveys, and historic properties listed on the
NRHP in that corridor.

Ruby conducted a cultural resource field survey in Oregon covering a 300-foot-wide corridor
centered on the pipeline centerline for approximately 65.2 of the 86.2 miles from the
Oregon/Nevada border to Malin, Oregon. A total of 21 miles of the centerline could not be
surveyed (see Table 4A-1), including 4.3 miles as a result of a reroute, 14.7 miles of the
corridor that could not be surveyed due to the inability to obtain landowner permission in time
for the survey, and approximately two miles that could not be surveyed because of wet
conditions at the time of survey. Access roads and other facilities or designated areas not
previously surveyed will be surveyed beginning September 2008.

The Oregon field survey identified a total of 57 archeological sites, as well as historic and
other cultural properties (see Table 4A-2). These included historic lithic scatters, artifact
scatters, quarries, and rock stacks. Of these 57 properties, seven are recommended eligible
for listing on the NRHP, 14 need further evaluation to determine their eligibility, and 36 are
recommended not eligible for listing on the NRHP. After all Project routes are finalized and
the surveys are completed, Ruby would report on the historic properties in Oregon that would
be affected by the Project and recommend approaches, mitigation, or treatment for any
historic property that would be unavoidably adversely affected.

4.2.5 Visual Impacts to Historic Properties

Visual impacts to a historic property may occur when the Project would change the character
of physical features within the property’s setting that contribute to its historic significance, or
when the Project would introduce visual elements that diminish the integrity of the historic
property’s significant historic features. The potential for visual impacts to cultural resources
was addressed at Section 106 agency meetings (see Section 4.3 below). In response to
concerns expressed by the BLM’s Salt Lake Office, Kemmerer Field Office, Elko Field Office,
Winnemucca Field Office, and Surprise Field Office, as well as the Utah SHPO, the Utah
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School and Institutional Trust Lands Administration, the Utah Governor's Office, and the
Nevada SHPO regarding the potential for the Project to visually impact historic properties, a
visual impact assessment for cultural resources is ongoing.

4.3 Federal and State Agency Consultation

Ruby held a Project kick-off meeting with all applicable federal and state agencies (see listing
below) on February 21, 2008 at the BLM Salt Lake Field Office. Additionally, a telephone
conference call was held on April 18, 2008 with all of the participating BLM field offices to
discuss Section 106 procedures for the Project.

Prior to the start of the cultural resources field studies, Section 106 meetings were set up
with each of the states to discuss the Project Areas of Potential Effect (APE), survey
protocols, and site recordation procedures. The schedule of meetings is listed below:

e Utah Section 106 meeting, Salt Lake City, Utah on March 31, 2008;

e Oregon Section 106 meeting, Klamath Falls, Oregon on April 8, 2008;

e Nevada Section 106 meeting, Reno, Nevada on April 14, 2008; and

e Wyoming Section 106 meeting at Kemmerer, Wyoming on June 3, 2008.

Ruby anticipates that the cultural resource reports for each state will be completed in the fall
or winter of 2008. The reports would be submitted for review and comment to the following
federal and state agencies:

e FERC

e Wyoming BLM, Kemmerer Field Office

o Utah BLM, Salt Lake Field Office

e Nevada BLM, Elko Field Office

¢ Nevada BLM, Winnemucca Field Office

e Nevada BLM, Surprise Field Office

¢ Oregon BLM, Klamath Falls Field Office

e Oregon BLM, Lakeview Office

e Forest Service Office for the Uinta-Wasatch-Cache National Forest
e Forest Service Office for the Fremont-Winema National Forest
¢ Wyoming SHPO

e Utah SHPO

e Oregon SHPO

¢ Nevada SHPO

Section 106 consultation with federal and state agencies will be documented in Appendix 4D.
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4.4 Indian Tribal Consultation

No part of the Ruby Project would be located on any Indian tribal lands. Therefore, no
consultation is required, and none has been attempted, with any Tribal Historic Preservation
Officer (THPO), in their official THPO capacity.

As required by FERC, Ruby sent initial contact letters to 31 federally recognized Indian tribes
on May 15, 2008 (Appendix 4E) and made follow-up contacts and responses to written
communications during May through August 2008 (see Indian Tribal Contacts Matrix in
Appendix 4E). The initial contact letter described the Project and solicited input from the
identified Indian tribes regarding the Project. The letter asked each tribe to provide any
information or concerns that the tribe might have about potential impacts from the Project to
historic properties of religious and cultural significance to that tribe.

To date, 21 tribes have responded either to the initial letter or to follow-up telephone
conversations or other contacts. Table 4.4-1 lists the Indian tribes that Ruby contacted, and
summarizes the comments made and concerns raised. Ten tribes did not respond within 30-
days of the initial letter, and follow up contacts have generated no response. Five tribes
have disclaimed interest in further participation in consultation for this project and will not be
contacted further unless they ask to rejoin the consultation. Therefore, as of the date of this
report, 16 Indian tribes remain on the list of participating tribes.

Table 4.4-1 Summary of Indian Tribal Contacts and Responses

Follow-up

Name of Tribe Date of Contact Contact Status
1. Arapaho Tribe of | Consultation Message left with No response to date.
the Wind River Letter 5-15-08 Lionel
Reservation,
Wyoming
2. Burns Paiute Consultation Left message with No response to date.
Tribe of the Burns Letter 5-15-08 Teresa Peck
Paiute Indian Colony
of Oregon
3. Carson Colony, | Consultation Message left No response to date.
Dresslerville Colony, Letter 5-15-08
Woodfords
Community, Stewart
Community, &
Washoe Ranches
4. Cedarville Consultation Discussion with Project crosses important
Rancheria, California | Letter 5-15-08 Melinda Dollarhide | Munting/gathering  area,  Tribe

wants to contact Fort Bidwell Tribe.
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Table 4.4-1 Summary of Indian Tribal Contacts and Responses

Name of Tribe

Date of Contact

Follow-up
Contact

Status

5. Confederated
Tribes of the Goshute
Reservation, Nevada
and Utah

Consultation
Letter 5-15-08

Discussion with Ed
Naranjo, Tribal
Administrator

Tribe was initially concerned that
Project went through Ruby Valley
and some of their allotted Tribal
lands. When informed that the
Project did not go through Ruby
Valley, the Tribe had no specific
concerns with the Project.

With this response, the Goshute
Tribe has expressed no interest at
this time in further participation in
the Section 106 review of the Ruby
Project. The tribe is free to re-join
the consultation at any time by
notifying FERC, Ruby or EPG of
their desire to do so.

6. Confederated
Tribes of the Warm
Springs Reservation
of Oregon

Consultation
Letter 5-15-08

Message left

Tribe said they are deferring to

Klamath Tribe, but want
information on any significant
findings (burials).

With this response, the

Confederated Tribes of the Warm
Springs Reservation of Oregon
has expressed no interest at this
time in further participation in the
Section 106 review of the Ruby
Project. The tribe is free to re-join
the consultation at any time by
notifying FERC, Ruby or EPG of
their desire to do so.

Ruby will provide notice to this
tribe of any significant finds of
cultural resources, human remains
or burials in Oregon.

7. Cow Creek
Band of Umpqua
Indians of Oregon

Consultation
Letter 5-15-08

Discussion with
Jessica Bochart,
Archaeologist

The tribe inquired about cultural
resources surveys and requested
a copy of the survey report when
completed, which EPG  will
provide.

8. Death Valley
Timbi-Sha Shoshone
Band of California

Consultation
Letter 5-20-08

Message left

Tribe added to list at request of
Pyramid Lake Paiute Tribe.

No response to date.

9. Duckwater

Consultation

Discussion with

Tribe needed more time to review
the Project in order to determine

4-8
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Table 4.4-1 Summary of Indian Tribal Contacts and Responses

Name of Tribe

Date of Contact

Follow-up
Contact

Status

Shoshone Tribe of
the Duckwater
Reservation, Nevada

Letter 5-15-08

Nette George

whether they want to participate as
a consulting party.

10. Ely Shoshone
Tribe of Nevada

Consultation
Letter 5-15-08

Discussion with
Boyd Graham, EPA
Assistant Manager

This tribe wants to see the results
of the ethnographic assessment
study, but they expressed no
specific concerns.

11. Fort Bidwell
Indian Community of
the Fort Bidwell
Reservation of
California

Consultation
Letter 5-15-08

Message left for
Loyette Maiza

No response to date.

12. Fort McDermitt
Paiute and Shoshone
Tribes of the Fort
McDermitt Indian
Reservation, Nevada
and Oregon

Consultation
Letter 5-15-08

Discussion with
Duane Masters,
Environmental
Director

This tribe expressed support for
the Project.

13. The Klamath
Tribes (A
confederation of the
Klamath, Modoc, and
Yahooskin tribes)

Consultation
Letter 5-15-08

Ruby met with Perry
Chocktoot, Cultural
and Heritage
Director, at Section
106 meeting in
Oregon

Klamath tribal members are
working with EPG on the cultural
resource survey. The tribe had
concerns about high site density in
various areas — (White Mountains,
Goose Lake, and Antelope Creek)
as well as potential burials. The
tribe also requested monitors
during construction, and this
request was referred to the FERC
for their determination.

14. Lovelock Paiute
Tribe of the Lovelock
Indian Colony,
Nevada

Consultation
Letter 5-15-08

Message left with
Stephanie Rhodes,
Tribal Chairperson

No response to date.

15. Modoc Tribe of
Oklahoma

Consultation
Letter 5-15-08

Discussion with John
Ballard

Tribe asked what the Klamath
Tribe had requested but expressed
no concerns of their own at the
present time.

With this response, the Modoc
Tribe of Oklahoma has expressed
no interest in further participation
at this time in the Section 106
review of the Project. The tribe is

4-9
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Table 4.4-1 Summary of Indian Tribal Contacts and Responses

Name of Tribe

Date of Contact

Follow-up
Contact

Status

free to re-join the consultation at
any time by notifying FERC, Ruby
or EPG of their desire to do so.

16. Paiute Indian
Tribe of Utah (Cedar
City Band of Paiutes,
Kanosh Band of
Paiutes, Koosharem
Band of Paiutes, Indian
Peaks Band of Paiutes,
and Shivwits Band of
Paiutes)

Consultation Letter
5-15-08

Discussion with Dorena
Martineau

Email received from Dorena Martineau
on 7-15-08 requesting cultural survey
reports. Responded to Tribe and
inquired as to whether Tribe had any
specific areas of concern. Tribe did
not identify any specific areas of
concern at this time, just wanted to be
kept notified as project proceeds.

17. Paiute-
Shoshone Tribe of
the Fallon
Reservation and
Colony, Nevada

Consultation
Letter 5-15-08

Discussion with
Richard Black

Tribe needed more time to review
the Project in order to determine
whether they want to participate as
a consulting party.

18. Pit River Tribe,
California — includes
Big Bend, Lookout,
Montgomery Creek &
Roaring Creek
Rancherias & XL
Ranch

Consultation
Letter 5-20-08

Tribe added to List at
request of Pyramid
Lake Paiute Tribe

No response.

19. Pyramid Lake
Paiute Tribe of the
Pyramid Lake
Reservation,
California

Consultation
Letter 5-15-08

Discussion with Don
Mosley,
Environmental
Specialist

Received email from Don Mosley
on 5-19-08. Tribe requested
inclusion of additional tribes on
mailing list. Additional letters were
sent out to those Tribes (See
Appendix E-1). Don Mosley stated
that he had no response to the
Project because their Tribal Lands
were too far south. With this
response, the Pyramid Lake Paiute
Tribe of the Pyramid Reservation,
California has expressed no
interest, at this time, in further
participation in the Section 106
Review of the Ruby Project. The
tribe is free to re-join the
consultation at any time by
notifying the FERC, RUBY, or their
consultants of their desire to do so.

4-10

September 2008




RUBY PIPELINE PROJECT

DRAFT RESOURCE REPORT NO. 4

CULTURAL RESOURCES

Table 4.4-1 Summary of Indian Tribal Contacts and Responses

Name of Tribe

Date of Contact

Follow-up
Contact

Status

20. Reno-Sparks
Indian Colony,
Nevada

Consultation
Letter 5-15-08

Discussion with
Michon Eban,
Cultural Director

Tribe had issues with consultation
with FERC and organized a
meeting of other Tribes to discuss
Project on 8-14-08.

21. Shoshone Tribe
of the Wind River
Reservation,
Wyoming

Consultation
Letter 5-15-08

Received written
letter from Reed
Tidzump, THPO
3/26/08

Tribe requested site visit — A
response was sent stating that
after completion of the field
surveys a site visit would be
arranged.

22. Shoshone-
Bannock Tribes of
the Fort Hall
Reservation of Idaho

Consultation
Letter 5-15-08

Message left for
Carolyn Smith,
Cultural Resources

No response.

23. Shoshone-
Paiute Tribes of the
Duck Valley
Reservation, Nevada

Consultation
Letter 5-15-08

Discussion with Ted
Howard

This tribe has requested that an
ethnographic study be performed.
This request has been referred to
FERC for their determination.

24. Skull Valley
Band of Goshute
Indians of Utah

Consultation
Letter 5-15-08

Message left with
Lawrence Bear,
Chairman

No response.

25. Summit Lake
Paiute Tribe of
Nevada

Consultation
Letter 5-15-08

Discussion with Ron
Johnny, Acting
CAE/Administrator

Received an email from Ron
Johnny on 5-28-08 stating that no
one associated with the Project
may enter or traverse across
Summit Lake Reservation without
written and expressed consent.
Tribe is dissatisfied with the FERC
consultation process.

Email discussion ongoing. Ruby to
address Tribal Council in
September 2008.

26. Susanville
Indian Rancheria,
California

Consultation
Letter 5-20-08

Received letter from
Mr. Stacy Dixon,
Chairman

Letter received on 8-4-08 stating
that Tribe recommended face-to-
face meeting with FERC prior to
the cultural survey, paid Native
American monitors during survey
and construction, and mitigation
measures to be discussed and
agreed upon. These requests have
been conveyed to the FERC for
their determination.
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Table 4.4-1 Summary of Indian Tribal Contacts and Responses

Name of Tribe

Date of Contact

Follow-up
Contact

Status

27. Te-Moak Tribe
of Western Shoshone
Indians of Nevada
(Comprised of the:
Battle Mountain
Band, Elko Band,
South Fork Band,
and Wells Band)

Consultation
Letters 5-15-08

Discussion with Te
Moak Chairman
Davis Gonzalez

Ruby and EPG attended Battle
Mountain Band Tribal Council on
July 31, 2008 to present Project.
Chairman Gonzalez said that he
and the Battle Mountain Tribal
Council would report on the
presentation to the Te-Moak
Council at the next meeting. If
additional information is needed,
the tribe will contact Ruby or EPG.

Initial letters went to each band,
but only the Te-Moak Tribe is
federally recognized. Future
contacts will be with the Te-Moak
Tribe

28. Ute Indian Tribe
of the Uintah & Ouray
Reservation, Utah

Consultation
Letter 5-15-08

Message left for
Betty Chabose

No response to date.

29. Washakie

Consultation
Letter 5-15-08

Discussion with
Patty Timbimboo-
Madsen

Tribe referred to Ruby website for
additional information to review
Project in order to determine
whether they want to participate as
a consulting party.

30. Winnemucca

Consultation

Discussion with

Tribe had no comments on the
Project at this time.

Indian Colony of Letter 5-15-08 Linda Ayers

Nevada With  this  response, the
Winnemucca Indian Tribe of
Nevada has expressed no interest
in further participation at this time
in the Section 106 review of the
Project. The tribe is free to re-join
the consultation at any time by
notifying FERC, Ruby or EPG of
their desire to do so.

31. Yomba- Consultation Discussion with No response.

Shoshone Tribe of Letter 5-15-08 Linda Ayers

the Yomba

Reservation, Nevada

Consultations with identified interested Indian tribes will continue throughout the processes of
Section 106 and other environmental review. Additional consultation with some or all of the
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tribes may be triggered by finds covered under the Unanticipated Discoveries Plan, which will
be submitted as an addendum to the cultural resources survey reports. If at any time one or
these identified Indian tribes makes Ruby aware of a historic property that is of traditional
religious or cultural importance to that tribe, or any problem or concern regarding any
element of the Section 106 review, Ruby will immediately notify FERC.

4.5 Unanticipated Discovery Plan

This plan outlines the steps that must be taken in the event that an unanticipated discovery
of previously unknown cultural resources occurs during construction of the Project or
operation of the pipeline. Common cultural resources that may be found include hand-
worked chipped stone artifacts, ground stone artifacts, rock piles, and buried features such
as pit houses, hearths, and storage pits. Historical items (artifacts that appear to be at least
50 years old), such as hole-in-top cans and hand-blown bottles, also are considered cultural
resources. Human remains and associated funerary objects are a special class of cultural
resource that are protected by state and federal laws and require specific action (see Section
4.5.2 below.)

4.5.1 Unanticipated Discovery Procedures

In the event of a discovery of previously unknown cultural resources, all work in the
immediate vicinity of the find that could adversely affect it should cease, and the Ruby
environmental inspector or environmental coordinator is to be notified of the finding. Detailed
additional procedures specific to areas along the Project length for dealing with unanticipated
discoveries will be included as an appendix to this resource report.

4.5.2 Procedures for Unanticipated Discovery of Human Remains and
Associated Funerary Objects

Wyoming. Wyoming state law contains no provisions specifically pertaining to the discovery
in that state of historic or prehistoric human remains or associated funerary objects.
Accordingly, as a matter of its own voluntary procedures and as suggested by the Wyoming
SHPO, upon discovery on privately owned or state-owned lands in Wyoming of apparently
historic or prehistoric human remains previously unknown or unreported, either with or
without associated funerary objects, Ruby would: (1) take reasonable measures to protect
the discovery from further disturbance or vandalism pending final disposition; and (2)
promptly notify the local county sheriff's office, the Wyoming SHPO and FERC. Ruby would
then consult with those agencies and with the landowner for discoveries on private lands, to
determine appropriate treatment and disposition of the remains and any associated objects.

If the discovery is located on federal or federally managed lands in Wyoming, Ruby would
immediately notify FERC and the appropriate federal land manager, and treat the find as
directed by those agencies in full compliance with the Native American Graves Protection
and Repatriation Act (NAGPRA). Ruby would treat the discovery with utmost respect, take
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reasonable measures to secure it, and see that it is not further disturbed except as directed
by FERC.

Utah. Upon discovery of ancient human remains in Utah on non-federal land that is not state
land, Ruby would: (1) cease activity in the area of the discovery and take reasonable
measures to protect the discovery from further disturbance or vandalism pending final
disposition; (2) notify a local law enforcement agency; (3) notify the person who owns or
controls the nonfederal land on which the discovery is located; and (4) notify FERC. In
accordance with Utah Code § 9-8-309, if the local law enforcement agency believes that the
discovery is of ancient human remains, that agency would notify the Antiquities Section of
the Utah Division of History. Ruby may resume the suspended activity when permitted by
the person who owns or controls the nonfederal land on which the discovery is located, in
accordance with the provisions of Utah Code 8§ 9-8-309(1)(d).

Upon discovery in Utah of Native American remains on state lands, Ruby would: (1) cease
activity in the area of the discovery and take reasonable measures to protect it from further
disturbance or vandalism pending final disposition; (2) notify in writing the appropriate state
agency having primary management authority over the lands on which the discovery is
located; (3) notify the Antiquities Section in accordance with Utah Code § 9-8-307; and (4)
notify FERC. Ruby may resume the suspended activity upon certification by the appropriate
state agency that the notification provided for herein was received, and when permitted by
that agency after compliance with Utah Code § 76-9-704

If the discovery is located on federal or federally managed lands in Utah, Ruby would
immediately notify FERC and the appropriate federal land manager, and treat the find as
directed by those agencies in full compliance with the provisions of NAGPRA. Ruby would
treat the discovery with utmost respect, take reasonable measures to secure it, and see that
it is not further disturbed except as directed by FERC.

Nevada. Upon discovery on privately owned or state-owned lands in Nevada of a previously
unknown or unreported cairn® or grave of a native Indian, including any apparently human
remains and associated funerary objects, Ruby would: (1) take reasonable measures to
protect the find from further disturbance or vandalism pending final disposition; and (2)
promptly notify FERC and, in accordance with the provisions of Nevada Revised Statutes
Title 33 § 383.170, the Nevada Office of Historic Preservation and Archeology. Ruby would
then take all appropriate actions to cooperate with the Nevada authorities, the landowner and
the appropriate Indian tribe as identified by the SHPO, in the appropriate treatment and
disposition of the site and all associated artifacts and human remains as provided under
Nevada law.

! A cairn is defined as stones or other material placed in a pile as a memorial or monument to the
dead.
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If the discovery is located on federal or federally managed lands in Nevada, Ruby would
immediately notify FERC and the appropriate federal land manager, and treat the find as
directed by those agencies in full compliance with the provisions of NAGPRA. Ruby would
treat the discovery with utmost respect, take reasonable measures to secure it, and see that
it is not further disturbed except as directed by FERC.

Oregon Upon discovery on privately owned or state-owned lands in Oregon of a previously
unknown or unreported human remains suspected to be native Indian, Ruby would take
reasonable measures to protect the find from further disturbance or vandalism pending final
disposition, and in accordance with ORS Title 10 8§ 97.745, immediately notify the Oregon
State Police, the Oregon SHPO and FERC. Ruby would also notify the Oregon Commission
on Indian Services and consult with that agency, the SHPO, and FERC to determine and
notify the appropriate Indian tribe. As directed by the SHPO and FERC, Ruby would comply
with the above provision of Oregon law and would, at its own expense, re-inter the
discovered and disturbed human remains or funerary objects under the supervision of the
appropriate Indian tribe.

If the discovery is located on federal or federally managed lands in Oregon, Ruby would
notify FERC and the appropriate land manager, and treat the discovery as directed by those
agencies in full compliance with NAGPRA. Ruby would treat the discovery with utmost
respect, take reasonable measures to secure it, and see that it is not further disturbed except
as directed by FERC.
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4.6 References

To be completed when Federal and State agency and Indian consultation
documentation and cultural resources surveys are received.
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Table 4A-1  Completion Status of Cultural Resources Surveys
SHPO, Federal
. . Date Land
SFeaCrlr:gzt Milepost CompIeSt:Jc;\r/leSt/atus of Submitted to Management
State%Count Start-End- Report Reerence SHPO/Date to Agency
y P be Surveyed And/or Tribal
Comment/Date
WY- Centerline MP 0 to 48 Completed Survey - EPG To Be Completed | To Be Completed
UT — Centerline MP 48 t0 53.8 | Completed Survey — Alpine To Be Completed | To Be Completed
UT — Centerline MP 53.8 to 54.7 COUIC.i npt survey — landowner To Be Completed | To Be Completed
permission denied
UT — Centerline MP 54.7 to 57 | Completed Survey — Alpine To Be Completed | To Be Completed
UT — Centerline MP 57 to 57.2 COUIq npt survey = landowner To Be Completed | To Be Completed
permission denied
UT — Centerline MP 57.2to 76 | Completed Survey — Alpine To Be Completed | To Be Completed
UT — Centerline MP 76 to 76.3 Coulq not survey — landowner To Be Completed | To Be Completed
permission denied
UT — Centerline Mizig to Completed Survey — Alpine To Be Completed | To Be Completed
UT — Centerline MP 114.2 10 Coulq not survey — landowner To Be Completed | To Be Completed
114.4 permission denied
. MP 114.4 to .
UT — Centerline 116 Completed Survey — Alpine To Be Completed | To Be Completed
UT — Centerline MP 116.1 to Coulq not survey — landowner To Be Completed | To Be Completed
116.3 permission denied
. MP 116.3 to .
UT — Centerline 1948 Completed Survey — Alpine To Be Completed | To Be Completed
UT — Centerline MP 194.8 to Coulq not survey — landowner To Be Completed | To Be Completed
195.4 permission denied
. MP 195.4 to .
UT — Centerline 1959 Completed Survey — Alpine To Be Completed | To Be Completed
UT — Centerline MP 195.9 to Coulq not survey — landowner To Be Completed | To Be Completed
197 permission denied
UT — Centerline Mi;?; o Completed Survey — Alpine To Be Completed | To Be Completed
UT — Centerline MP 197.4 to Coulq not survey — landowner To Be Completed | To Be Completed
198.7 permission denied
. MP 198.7 to .
UT — Centerline 230 8 Completed Survey — Alpine To Be Completed | To Be Completed
MP 230.8 to Completed Survey — minus 3.5
NV — Centerline 588 2 miles of landowner permission To Be Completed | To Be Completed
) denied areas
NV- Centerline MP 230.8 to Completed Survey — Pacific To Be Completed | To Be Completed
349.8 Legacy
NV — Centerline MP 349.8 to Coulq npt survey — landowner To Be Completed | To Be Completed
355.7 permission denied
NV- Centerline MP 355.7 to Completed Survey — Pacific To Be Completed | To Be Completed
416.5 Legacy
NV- Centerline MP 416.5 to Coulq ngt survey — landowner To Be Completed | To Be Completed
419.5 permission denied
NV- Centerline MP 419.5 to Completed Survey — Pacific To Be Completed | To Be Completed
588.2 Legacy
OR- Centerline MP 588.2 to Cou!d hot survey no line of sight To Be Completed | To Be Completed
590.2 staking on reroute
. MP 590.3 to
OR- Centerline 600 7 Completed Survey — EPG To Be Completed | To Be Completed
OR- Centerline MP 600.7 to Cou!d hot survey no line of sight To Be Completed | To Be Completed
602.4 staking on reroute
. MP 602.4 to
OR- Centerline 6025 Completed Survey — EPG To Be Completed | To Be Completed
OR- Centerline MP 602.5 to Cou!d hot survey no line of sight To Be Completed | To Be Completed
603.0 staking on reroute
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Table 4A-1 Completion Status of Cultural Resources Surveys
SHPO, Federal
- . Date Land
SZaCrlr:gxt Milepost CompIeStLorCeSt/atus of Submitted to Management
Stateg/Count Start-End- Report Refgrence SHPO/Date to Agency
y P be Surveyed And/or Tribal
Comment/Date
OR- Centerline MP662%3'50 o Completed Survey — EPG To Be Completed | To Be Completed
OR- Centerline MP 628.5 to COUIq npt survey = landowner To Be Completed | To Be Completed
639.1 permission denied
. MP 639.5 to
OR- Centerline 640 8 Completed Survey — EPG To Be Completed | To Be Completed
OR- Centerline MP 640.8 to COUIq npt survey = landowner To Be Completed | To Be Completed
642.5 permission denied
. MP 642.5 to
OR- Centerline 662 5 Completed Survey — EPG To Be Completed | To Be Completed
OR- Centerline MP 662.5 to COUIq npt survey = landowner To Be Completed | To Be Completed
664.5 permission denied
. MP 664.5 to
OR- Centerline 666.5 Could not survey — wetland To Be Completed | To Be Completed
OR- Centerline MPGE;646'45 0 Completed Survey - EPG To Be Completed | To Be Completed

*Approximate mileage to be refined with GIS data

A-3

September 2008




RUBY PIPELINE PROJECT

DRAFT RESOURCE REPORT NO. 4

CULTURAL RESOURCES

Table 4A-2 Identified Cultural Resources
- . . D
Facility Site National ate(s_) Last SHPO
. . Survey . Current Information
Segment Designation/ Register . . . Comment/
. Report - Recommendations Submitted
State/County Site Type Eligibility Date
to SHPO
. 48LN1301 To Be To Be
WY- Centerline Lithic scatter EPG E To Be Completed Completed Completed
RP 10
WY- Centerline Historic mine EPG NE No furthe_r efforts ToBe ToBe
required Completed Completed
scatter
. 48LN3997 To Be To Be
WY- Centerline Lithic scatter EPG E To Be Completed Completed Completed
48LN449 .
WY- Centerline Mining/lithic EPG NE Site d(_estroy_ed k_)y Kern ToBe ToBe
River Pipeline Completed Completed
scatter
. 48LN447 To Be To Be
WY- Centerline Artifact scatter EPG E To Be Completed Completed Completed
. RP 29 To Be To Be
WY- Centerline Lithic scatter EPG E To Be Completed Completed Completed
. 48LN2043 To Be To Be
WY- Centerline Lithic scatter EPG E To Be Completed Completed Completed
. 48LN2231 To Be To Be
WY- Centerline Road EPG E To Be Completed Completed Completed
. 48LN2213 Site destroyed by Kern To Be To Be
WY- Centerline Lithic scatter EPG NE River Pipeline Completed Completed
. 48LN4079 Site destroyed by Kern To Be To Be
WY- Centerline Lithic scatter EPG NE River Pipeline Completed Completed
. 48LN2213 Site destroyed by Kern To Be To Be
WY- Centerline Lithic scatter EPG NE River Pipeline Completed Completed
. 48LN4076 No further efforts To Be To Be
WY- Centerline Lithic scatter EPG NE required Completed Completed
. 48LN4077 Site destroyed by Kern To Be To Be
WY- Centerline Lithic scatter EPG NE River Pipeline Completed Completed
. 48LN3640 No further efforts To Be To Be
WY-Centerline Historic ditch EPG NE required Completed Completed
. 48LN947 No further efforts To Be To Be
WY-Centerline Alt Oregon Trail EPG NE required Completed Completed
. 48LN3639 No further efforts To Be To Be
Wy-Centerline Historic ditch EPG NE required Completed Completed
. RP 44 To Be To Be
WY-Centerline Lithic scatter EPG E To Be Completed Completed Completed
. 48LN1564 To Be To Be
WY-Centerline Cumberland EPG L To Be Completed Completed Completed
. 48UT482 No further efforts To Be To Be
WY- Centerline Lithic scatter EPG NE required Completed Completed
48UT261-122 To Be To Be
WY- Centerline 48UT261-5_1 EPG L To Be Completed Completed Completed
Oregon Trail
. RP 53 To Be ToBe
WY-Centerline Lithic scatter EPG Unknown To Be Completed Completed Completed
RP 76
WY- Centerline | Rock pile/artifact EPG Unknown To Be Completed ToBe ToBe
scatter Completed Completed
. 48LN449 No further efforts To Be To Be
WY- Centerline Lithic scatter EPG NE required Completed Completed
RP 88 To Be To Be
WY- Centerline | Lithic scatter with EPG E To Be Completed
ECR Completed Completed
. RP 89 To Be To Be
WY- Centerline Lithic scatter EPG E To Be Completed Completed Completed
WY- Centerline 48LN3998
Lithic/historic EPG NE No further efforts To Be To Be
scatter required Completed Completed
WY-Centerline 48LN1783 EPG NE No further efforts To Be To Be
Lithic scatter required Completed Completed
WY-Centerline 48LN22 EPG NE No further efforts To Be To Be
Lithic scatter required Completed Completed
WY- Centerline RP 109 EPG E To Be Completed To Be To Be
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Table 4A-2 Identified Cultural Resources
Facility Site National Date(s_) Last SHPO
. . Survey . Current Information
Segment Designation/ Register . . . Comment/
. Report = Recommendations Submitted
State/County Site Type Eligibility Date
to SHPO
Railroad near Completed Completed
Ham's Fork
. Ziller Ranch To Be To Be
WY- Centerline EPG E To Be Completed Completed Completed
. To Be To Be
WY- Centerline | Company Ranch EPG E To Be Completed Completed Completed
. 42B01025 . . To Be To Be
UT- Centerline Highway 30 Alpine E Mitigate Completed Completed
. 42B0O1167 . Avoid by boring or To Be To Be
UT- Centerline Pipeline Alpine E Mitigate Completed Completed
42B0O1179
. Rosebud Creek . . To Be To Be
UT- Centerline to Watercress Alpine E Mitigate Completed Completed
Aqueduct
. 42B0O1225 . . To Be To Be
UT- Centerline Road Alpine NE No further effort required Completed Completed
42B01228
UT- Centerline Kelton to Park Alpine E Mitigate ToBe ToBe
: Completed Completed
Valley Highway
42B0O1335
UT- Centerline Terrace Alpine E Mitigate ToBe ToBe
Completed Completed
Aqueduct
42801429 To Be To Be
UT- Centerline Historic artifact Alpine NE No further effort required Completed Completed
scatter
42B01432
UT- Centerline Historic artifact Alpine NE No further effort required ToBe ToBe
Completed Completed
scatter
42B01433 To Be To Be
UT- Centerline Historic artifact Alpine NE No further effort required
Completed Completed
scatter
42B01434 To Be To Be
UT- Centerline Historic artifact Alpine NE No further effort required
Completed Completed
scatter
42801438 To Be To Be
UT- Centerline Historic artifact Alpine NE No further effort required Completed Completed
scatter
42B01444
UT- Centerline Historic artifact Alpine NE No further effort required ToBe ToBe
Completed Completed
scatter
. 42B0O1500 . I To Be To Be
UT- Centerline Road Alpine E Mitigate Completed Completed
42B0O1501
. Kelton to Park . . To Be To Be
UT- Centerline Valley Telegraph Alpine E Mitigate Completed Completed
Line
. 42B0O334 . . To Be To Be
UT- Centerline Lithic scatter Alpine NE No further effort required Completed Completed
. 42B0849 . . To Be To Be
UT- Centerline Lithic scatter Alpine E Mitigate Completed Completed
42CA123 To Be To Be
UT- Centerline Foqndatlon and Alpine NE No further effort required Completed Completed
artifact scatter
. 42CA62 . - To Be To Be
UT- Centerline Quarry Alpine E Mitigate Completed Completed
42B0O1665
UT- Centerline Historic artifact Alpine NE No further effort required ToBe ToBe
Completed Completed
scatter
42B0O1664
UT- Centerline Historic artifact Alpine NE No further effort ToBe ToBe
Completed Completed
scatter
. 42CA147 . . To Be To Be
UT- Centerline Quarry Alpine E Mitigate Completed Completed
42B0O1666
UT- Centerline Terrace Wagon Alpine E Mitigate ToBe ToBe
Road Completed Completed
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Facility Site National Date(s_) Last SHPO
. . Survey . Current Information
Segment Designation/ Register . . . Comment/
. Report = Recommendations Submitted
State/County Site Type Eligibility Date
to SHPO
42801668 To Be To Be
UT- Centerline Historic artifact Alpine NE No further effort required Completed Completed
scatter
. 42B0O1651 B . ToBe To Be
UT- Centerline Corral Complex Alpine NE No further effort required Completed Completed
. 42B0O1675 . . ToBe To Be
UT- Centerline Lithic scatter Alpine E Mitigate Completed Completed
. 42B0O1655 - . ToBe To Be
UT- Centerline Lithic scatter Alpine NE No further effort required Completed Completed
. 42B0O1656 - . ToBe To Be
UT- Centerline Lithic scatter Alpine NE No further effort required Completed Completed
. 42B0O1653 . . ToBe To Be
UT- Centerline Lithic scatter Alpine E Mitigate Completed Completed
. 42CA148 . . To Be ToBe
UT- Centerline Arborglyphs Alpine NE No further effort required Completed Completed
. 42CA146 . . To Be ToBe
UT- Centerline Arborglyphs Alpine NE No further effort required Completed Completed
. 42B0O1657 . -, ToBe To Be
UT- Centerline Road Alpine E Mitigate Completed Completed
. 42B0O1659 - . ToBe To Be
UT- Centerline Artifact scatter Alpine NE No further effort required Completed Completed
. 42B0O1654 : . ToBe To Be
UT- Centerline Lithic scatter Alpine NE No further effort required Completed Completed
. 42B0O1652 B . ToBe To Be
UT- Centerline Historic fence Alpine NE No further effort required Completed Completed
42B0O1650 . .
UT- Centerline Possible historic Alpine Unknown Avoid (Rerou‘ted line ToBe ToBe
grave around site) Completed Completed
. 42B01649 . Avoid (Rerouted line To Be To Be
UT- Centerline Barn Alpine E around site) Completed Completed
. 42B0O1674 . . To Be To Be
UT- Centerline Lithic scatter Alpine NE No further effort required Completed Completed
. 42B0O1673 . . To Be To Be
UT- Centerline Lithic scatter Alpine NE No further effort required Completed Completed
. 42B0O1658 . - To Be To Be
UT- Centerline Lithic scatter Alpine E Mitigated Completed Completed
42B0O1661
UT- Centerline Park Valley to Alpine E Mitigate ToBe ToBe
Completed Completed
Kelton Aqueduct
42B0O1660
Wagon Road
. . . . . To Be To Be
UT- Centerline associated with Alpine NE No further effort required Completed Completed
Park Valley to
Kelton Aqueduct
42801663 To Be To Be
UT- Centerline Historic artifact Alpine NE No further effort required
Completed Completed
scatter
42801662 To Be To Be
UT- Centerline County Road Alpine NE No further effort required
Completed Completed
8560 N
42RI174
. . ) . . . To Be To Be
UT- Centerline Historic artifact Alpine NE No further effort required Completed Completed
scatter
42RI1183
UT- Centerline Historic artifact Alpine NE No further effort required ToBe ToBe
Completed Completed
scatter
. 42RI175 . . To Be To Be
UT- Centerline Bear River Canal Alpine NE No further effort required Completed Completed
42RI186 To Be To Be
UT- Centerline Historic artifact Alpine NE No further effort required
Completed Completed
scatter
42R1184
UT- Centerline Historic artifact Alpine NE No further effort required ToBe ToBe
Completed Completed
scatter
. 42RI1185 : . To Be ToBe
UT- Centerline Historic artifact Alpine NE No further effort required Completed Completed
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. . Survey . Current Information
Segment Designation/ Register . . . Comment/
. Report = Recommendations Submitted
State/County Site Type Eligibility Date
to SHPO
scatter
. 42B0O1642 . - To Be ToBe
UT- Centerline Corinne Canal Alpine E Mitigate Completed Completed
. 42B0O1648 . - To Be ToBe
UT- Centerline Rockshelter Alpine E Mitigate Completed Completed
. 42B0O1647 . - To Be ToBe
UT- Centerline West Canal Alpine E Mitigate Completed Completed
42B0O1639
UT- Centerline Transmission Alpine E Mitigate ToBe ToBe
Line Completed Completed
42B0O1640
. . . To Be To Be
UT- Centerline Hammond West Alpine E Mitigate Completed Completed
Branch Canal
42B0O1646
UT- Centerline Historic artifact Alpine NE No further effort required ToBe ToBe
Completed Completed
scatter
42B0O1645
. Nicholas and . . To Be To Be
UT- Centerline Vivion Alpine E Mitigate Completed Completed
Homestead
42B0O1641
. - i . . To Be To Be
UT- Centerline Unloq Pacific Alpine E Mitigate Completed Completed
Railroad
. 42B01643 . -, ToBe To Be
UT- Centerline Central Canal Alpine E Mitigate Completed Completed
42B01637
UT- Centerline Utah Northern Alpine E Mitigate ToBe ToBe
) Completed Completed
Railway
. 42B0O1638 . I To Be To Be
UT- Centerline Railroad Alpine E Mitigate Completed Completed
42BO1636 To Be To Be
UT- Centerline Historic artifact Alpine NE No further effort required
Completed Completed
scatter
42B0O1644
UT- Centerline Corinne Mill Alpine E Mitigate ToBe ToBe
Completed Completed
Canal
. 42RI1120 . ) To Be ToBe
UT- Centerline Highway Alpine NE No further effort required Completed Completed
42RI177 To Be To Be
UT- Centerline R_’ees Land and Alpine NE No further effort required Completed Completed
Livestock Canal
_ 42RI176 _ Avoid (Project Rerout_ed To Be To Be
UT- Centerline Rockshelter and Alpine E around area and burial
) Completed Completed
burial was removed)
42RI178
UT- Centerline Randolph- Alpine E Mitigate Co-[r? Ilaeied ConO Il?’e?ed
Woodruff Canal P P
. 42RI179 . . To Be ToBe
UT- Centerline Lithic scatter Alpine NE No further effort required Completed Completed
. 42B0O180 . . To Be To Be
UT- Centerline Coop Ditch Alpine NE No further effort required Completed Completed
42RI181 To Be To Be
UT- Centerline Historic artifact Alpine NE No further effort required
Completed Completed
scatter
42RI1182
. . ) . . . To Be To Be
UT- Centerline Historic artifact Alpine NE No further effort required Completed Completed
scatter
. 42B0O1667 . -, ToBe To Be
UT- Centerline Wagon road Alpine E Mitigate Completed Completed
. 42B0O1671 . . To Be To Be
UT- Centerline Lithic scatter Alpine NE No further effort required Completed Completed
. 42B0O1670 . . To Be To Be
UT- Centerline Lithic scatter Alpine NE No further effort required Completed Completed
. 42B0O1672 . . To Be To Be
UT- Centerline Lithic scatter Alpine NE No further effort required Completed Completed
UT- Centerline 42B0O1669 Alpine E Mitigate To Be To Be
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Road Completed Completed
V- Centetine | Rk ATOT[REGe T oy To Be Completed Comphted | Compluted
NV- Centerline NV_EREQ_OOZ fggg; Unknown To Be Completed CoTr](qu?eied C01r-r(1)pil?:§ed
V- Centetine | Rk A 003 [ Baciie T oy To Be Completed Comphted | Compluted
V- Centetine | K A008 [ Baciie Ty oy To Be Completed Comphted | Compluted
V- Centetine | K A008 [ Baciie Ty oy To Be Completed Comphted | Compluted
V- Centetine | K A006 [ Baciie T oy To Be Completed Comphted | Compluted
NV- Centerline Epggfg?;;?; I_P(f;gg; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline Epggfg?;;?; I_P(f;gg; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
V- Centetine | Rk A009 [ paciie Ty oy To Be Completed Comphted | Compluted
NV- Centerline T};—ﬁﬁéﬁég f é"gi'fécy Unknown To Be Completed Co—[l(ﬁ)pll?’eied Coﬁp?e‘ied
NV- Centerlin T};—ﬁﬁéﬁérl o é"gi'fécy Unknown To Be Completed Co—[l(ﬁ)pll?’eied Coﬁp?e‘ied
NV- Centerline T};—ﬁﬁéﬁé? f é"gi'fécy Unknown To Be Completed Co—[l(ﬁ)pll?’eied Coﬁp?e‘ied
NV- Centerine | NV-EK-ADLS TP é"gi'fécy Unknown To Be Completed Co—[l(ﬁ)pll?’eied Coﬁp?e‘ied
NV- Centerline Litl\t|1\i/cEcKa_1§t_e?1a‘:1d I_P(f;gg; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed

stock pond _

NV- Centerline T}:hinggéf f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsée-l?té? f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsée-l?téZ f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsée-l?té? f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ,IA\Ir\tglzaEc}f—sAc-e(l)t:tL:r f;:gg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsée-l?tg? f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hinggg f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggf f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggf fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggf fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggf fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggf fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ,IA\Ir\tglzaEc}f—sAc-e(l)tfgr f;:gg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggf fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ,IA\Ir\tglzaEc}f—sAc-e(l)t%:r f;:gg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggs fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggi fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline NV-EK-A-032 Pacific Unknown To Be Completed To Be To Be
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Lithic scatter Legacy Completed Completed
NV- Centerline Lim}/c_EcKéﬁt;?gaid Pacific Unknown To Be Completed To Be To Be
road Legacy Completed Completed
NV- Centerline T}:hingggf fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggf f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggf f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggz f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggf f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggf f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchs?e-l?t:? f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggi f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggf f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchs?e-l?t:? f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchs?e-l?t:? f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchs?e-l?t:? f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchs?e-l?t:? f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchs?e-l?t:Z f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ,IA\Ir\tglzaEc}f—sAc-e(l)t?Sr f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchs?e-l?t:? f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ,IA\Ir\tglzaEc}f—sAc-e(l)t?gr f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hIIECKS(?E-l?th% f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggf f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggf f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggf f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggf fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggf fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchs?e-l?th fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ,IA\Ir\t{l:aEc}f—sAc-e(l)t?Sr fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ,IA\Ir\t{l:aEc}f—sAc-e(l)t?:r fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchs?e-l?tg? fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hIIECKS(?E-l?th% fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggf fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hingggf fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline NV-EK-A-064 Pacific Unknown To Be Completed To Be To Be
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Artifact scatter Legacy Completed Completed
V- Centetine | Rk A0 [ paciie T oy To Be Completed Comphted | Compluted
NV- Centerline ,L\Ir\t?f_aEcT_sAc_;?(fr I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,L\Ir\t?f_aEcT_sAc_;?gr I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
V- Centetine | Rk A080 [ Baciie Ty oy To Be Completed Comphted | Compluted
V- Centetine | K A089 [ Baciie Ty oy To Be Completed Comphted | Compluted
V- Centetine | Rk A0T0 [ Baciie T oy To Be Completed Comphted | Compluted
NV- Centerline ,L\Ir\t?f_alzch_sAc_th:r I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
V- Centetine | Rk A 072 [ Baciie T oy To Be Completed Comphted | Compluted
V- Centetine | Rk A0S [ Baciie Ty oy To Be Completed Comphted | Compluted
NV- Centerline T};—ﬁﬁéﬁéf f é"gi'fécy Unknown To Be Completed Co—[l(ﬁ)pll?’eied Coﬁp?e‘ied
NV- Centerlin T}:}-ﬁﬁéﬁéf o é"gi'fécy Unknown To Be Completed Co—[l(ﬁ)pll?’eied Coﬁp?e‘ied
NV- Centerline |\F|{\(/J-CEI(KS}/;%? f é"gi'fécy Unknown To Be Completed Co—[l(ﬁ)pll?’eied Coﬁp?e‘ied
NV- Centerline TXAE;KQ?ASZZ f é"gi'fécy Unknown To Be Completed Co—[l(ﬁ)pll?’eied Coﬁp?e‘ied
NV- Centerine | NV-EK-AOTE TP é"gi'fécy Unknown To Be Completed Co—[l(ﬁ)pll?’eied Coﬁp?e‘ied
NV- Centerline TXA&KQ?ASZ? f é"gi'fécy Unknown To Be Completed Co—[l(ﬁ)pll?’eied Coﬁp?e‘ied
NV- Centerline ,L\Ir\t?f_aEcT_sAc_gt?gr I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline T};—ﬁﬁéﬁ&l f é"gi'fécy Unknown To Be Completed Co—[l(ﬁ)pll?’eied Coﬁp?e‘ied
NV- Centerline T};—ﬁﬁéﬁﬁf f é"gi'fécy Unknown To Be Completed Co—[l(ﬁ)pll?’eied Coﬁp?e‘ied
NV- Centerline ,L\Ir\t?f_aEcT_sAc_;?jr I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline T};—ﬁﬁéﬁﬁf o é"gi'fécy Unknown To Be Completed Co—[l(ﬁ)pll?’eied Coﬁp?e‘ied
NV- Centerline ,L\Ir\t?f_aEcT_sAc_gt?:r I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Ceterine | NV-EKAD86 P é"gi'fécy Unknown To Be Completed Comphted | Compluted
NV- Centerine | NV-EKADE7 P é"gi'fécy Unknown To Be Completed Comphted | Compluted
NV- Centerine | NV-EK-AD88 P é"gi'fécy Unknown To Be Completed Comphted | Compluted
NV- Centerline ,L\Ir\t?f_aEcT_sAc_gt?(—:?r I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,L\Ir\t?f_aEcT_sAc_gt?gr I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Ceterine | NV-EKADSL P é"gi'fécy Unknown To Be Completed Comphted | Compluted
NV- Centerline ,L\Ir\t?f_aEcT_sAc_;?ezr I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerine | NV-EKADS3 TP é"gi'fécy Unknown To Be Completed Comphted | Compluted
NV- Centerline ,L\Ir\t?f_aEcT_sAc_gt?:r I_P(;:g(i:(; Unknown To Be Completed c o-[r(qullseied ConopE;ed
NV- Centerine | NV-EKAD%5 P é"gi'fécy Unknown To Be Completed Comphted | Compluted
NV- Centerline ,L\Ir\t?f_aEcT_sAc_;?(fr I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
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NV- Centerline Nvgl'férAr;)g? f;:gg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV-EK-A-098 o
NV- Centerline | Lithic ig?lrtrt]er and LP eagc gg/ Unknown To Be Completed Co1r—1(1)pll3e?ed Co-lrjr?pll?:;ed
NV- Centerline NL?t/hiKscAa?tg? fgggg; Unknown To Be Completed c ompllaeeted Co-lr—nopllge?ed
NV- Centerfine NL?t/hiKscAatltgs fgggg; Unknown To Be Completed c ompllaeeted Co-lr—nopllge?ed
NV- Centerfine NL?t/hiKs?atltgfl fgggg; Unknown To Be Completed c ompllaeeted Co-lr—nopllge?ed
NV- Centerline NL?t/hllchscAatltgrz fgggg Unknown To Be Completed c ompllgeeted Co-lr—nopllge?ed
NV- Centerline NL?t/hllchscAatltgf fgggg Unknown To Be Completed c ompllaeeted Co-lr—nopllge?ed
NV- Centerline L\Ir\tgf-:cf?:-;t(t):r fgggg Unknown To Be Completed c ompllaeeted Co-lr—nopllge?ed
NV- Centerline NL?t/hllchscAatltg? fgggg Unknown To Be Completed c ompllaeeted Co-lr—nopllge?ed
NV- Centerline L\Ir\tgf-:cf?:-;t(t)e(?r fgggg Unknown To Be Completed c ompllaeeted Co-lr—nopllge?ed
NV- Centerline L\Ir\tgf-:cf?:-;t(t)gr fgggg Unknown To Be Completed c ompllaeeted Co-lr—nopllge?ed
NV- Centerline NL?t/hllchscAatltgf fgggg Unknown To Be Completed c ompllaeeted Co-lr—nopllge?ed
NV- Centerline L\Ir\tgf-:cf?:-;t(t)gr fgggg Unknown To Be Completed c ompllaeeted Co-lr—nopllge?ed
NV- Centerline NL?t/hllchscAatlti? fgggg Unknown To Be Completed c ompllaeeted Co-lr—nopllge?ed
NV- Centerline NL?t/hllchscAatltirl fgggg Unknown To Be Completed c ompllaeeted Co-lr—nopllge?ed
NV- Centerline L\Ir\tgf-:cf?:-;t%:r fgggg Unknown To Be Completed c ompllaeeted Co-lr—nopllge?ed
NV- Centerline NL?t/hllchscAatlti? fgggg Unknown To Be Completed c ompllaeeted Co-lr—nopllge?ed
NV- Centerline L\Ir\tgf-:cf?:-;t%:r fgggg Unknown To Be Completed c ompllaeeted Co-lr—nopllge?ed
NV- Centerline NL?t/hllchscAatlti&rS fgggg Unknown To Be Completed c ompllgeeted Co-lr—nopllge?ed
NV- Centerline NL?t/hllchscAatlti? fgggg Unknown To Be Completed c ompllaeeted Co-lr—nopllge?ed
NV- Centerline NL?t/hllchscAatltg fgggg Unknown To Be Completed c ompllaeeted Co-lr—nopllge?ed
NV- Centerline NL?t/hllchscAatlti? fgggg Unknown To Be Completed c ompllaeeted Co-lr—nopllge?ed
NV- Centerline NL?t/hllchscAatlti? fgggg Unknown To Be Completed c ompllaeeted Co-lr—nopllge?ed
NV- Centerline N\F/e?éeAhnlgo fgggg Unknown To Be Completed c ompllaeeted Co-lr—nopllgeied
NV- Centerline Lim}/c-lirgég;illnd fgggg Unknown To Be Completed Co?pllaeied Co-rrnoplBeied
NV-Genterine | NV-EKALZZ [P ;‘gcgé; Unknown To Be Completed COTn?plB;ed COTn?p?e?ed
NV- Centerline Er\tqggcf-g:;%:r LP:;g(i:; Unknown To Be Completed c o-[r?pllae?ed Co-lr—r?pll?’e?ed
NV- Centerline Er\tqggcf-g:;%:r LP:;g(i:; Unknown To Be Completed c o-[r?pllae?ed Co-lr—r?pll?’e?ed
NV-Genterine | NV-EKALZS TP ;‘gcgé; Unknown To Be Completed COTn?plB;ed COTn?p?e?ed
NV-Genterine | NV-EKALZS TP ;‘gcgé; Unknown To Be Completed COTn?plBeeted Coﬁ’p?e?ed
NV-Genterine | NV-EKALZT TP ;‘gcgé; Unknown To Be Completed COTn?plB;ed COTn?p?e?ed
NV- Centerline NV-EK-A-128 Pacific Unknown To Be Completed To Be To Be
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Artifact scatter Legacy Completed Completed
V- Centetine | WK AT20 [ paciie Ty oy To Be Completed Comphted | Compluted
V- Centetine | Rk A0 [ Baciie T oy To Be Completed Comphted | Compluted
V- Centetine | kAT [ Baciie Ty oy To Be Completed Comphted | Compluted
V- Centetine | hK A2 [ Baciie Ty oy To Be Completed Comphted | Compluted
V- Centetine | Rk A5 [ Baciie Ty oy To Be Completed Comphted | Compluted
V- Centetine | Rk AT [ Baciie T oy To Be Completed Comphted | Compluted
NV- Centerline Epggfg?;;?; I_P(f;gg; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,L\Ir\t?f_aEcT_Qz_;?(fr I_P(f;gg; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
V- Centetine | WK ATST [ Baciie T oy To Be Completed Comphted | Compluted
NV- Centerline I\IL?t/r}iEcKs:é;tltgrs f é"gi'fécy Unknown To Be Completed Co—[l(ﬁ)pll?’eied Coﬁp?e‘ied
NV- Centerine | NV-EKALIS TP é"gi'fécy Unknown To Be Completed Comphted | Compluted
NV- Centerline NV—(I?EL( ;rAr;/140 fggg; Unknown To Be Completed CoTr](qu?eied C01r-r(1)pil?:§ed
NV- Centerline ,L\Ir\t?f_aEcT_Qz_;‘tgr I_P(f;gg; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,L\Ir\t?f_aEcT_Qz_;‘tlezr I_P(f;gg; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,L\Ir\t?f_aEcT_Qz_;‘tfr I_P(f;gg; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,L\Ir\t?f_aEcT_Qz_;‘tl:r I_P(f;gg; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline Epggfg?;;?; I_P(f;gg; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline NV_ERE;_OM fggg; Unknown To Be Completed CoTr](qu?eied C01r-r(1)pil?:§ed
NV- Centerline NV_ERE;_OOZ fggg; Unknown To Be Completed CoTr](qu?eied C01r-r(1)pil?:§ed
NV- Centerline Lim}/c_lirgézgoaid I_P(f;gg; Unknown To Be Completed Co-[r?pllse?ed ConopE;ed
NV- Centerline NV-EDIEEI?‘-OM fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline L\Ir\t{]:achf(;;?:r f;:gg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?tg? fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?th fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline NV'ER';Z-O% f;:gg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline L\Ir\t{]:achf(;;?:r f;:gg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?té? fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hiKSEé?té? fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ,IA\Ir\tglzaEc}ffc-e(l)t:tL(Sr f;:gg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?té? fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?té? fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline NV-EK-B-015 Pacific Unknown To Be Completed To Be To Be
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Facility Site National Date(s_) Last SHPO
Segment Designation/ Survey Register Current . Inform_atlon Comment/
State/County Site Type Report Eligibility Recommendations* | Submitted Date
to SHPO

Fence line Legacy Completed Completed
V- Centetine | Rk BOI8 [ Baciie Ty oy To Be Completed Comphted | Compluted
V- Centetine | K BOLT [ Baciie oy To Be Completed Comphted | Compluted
V- Centetine | HuK 0L [ Baciie T oy To Be Completed Comphted | Compluted
NV- Centerline NV_ERE;_ON fggg; Unknown To Be Completed CoTr](qu?eied C01r-r(1)pil?:§ed
V- Centetine | Rk 020 [ Baciie Ty oy To Be Completed Comphted | Compluted
NV- Centerline NV—(I?EL( ;rar;/021 fggg; Unknown To Be Completed CoTr](qu?eied C01r-r(1)pil?:§ed
NV- Centerline ,L\Ir\t?f_aEcT_sBc_;fezr I_P(f;gg; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,L\Ir\t?f_aEcT_sBc_;fjr I_P(f;gg; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
V- Centetine | Rk B 028 [ paciie T oy To Be Completed Comphted | Compluted
NV- Centerline NL?t/r;IiECKS_SE;?tg? f é"gi'fécy Unknown To Be Completed Co—[l(ﬁ)pll?’eied Coﬁp?e‘ied
NV- Centerlin I\IL?t/r—]IiECKS:(I:BE;?é? o é"gi'fécy Unknown To Be Completed Co—[l(ﬁ)pll?’eied Coﬁp?e‘ied
NV- Centerline ,L\Ir\t?f_aEcT_sBc_;fgr I_P(f;gg; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,L\Ir\t?f_aEcT_sBc_gtfgr I_P(f;gg; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,L\Ir\t?f_aEcT_sBc_;igr I_P(f;gg; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline le}/cEcKaﬁégga%d I_P(f;gg; Unknown To Be Completed Co-[r?pllse?ed ConopE;ed

borrow pits
NV- Centerline T}:hiKSEéggi f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline NV'&EF&O?’Z f;:gg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline NV'&EF&O?’S f;:gg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?tgf fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?tgf f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?tgf f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?tgz f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?tgf fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?tg? fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?t:? fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hiKSEAg:% fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?tgf fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?t:? fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline L\Ir\t{]:achf(;;?:r f;:gg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?t:? fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ,IA\Ir\tglzaEc}ffc-e(l)t?Sr f;:gg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline NV-EK-B-047 Pacific Unknown To Be Completed To Be To Be
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Table 4A-2 Identified Cultural Resources
Facility Site National Date(s_) Last SHPO
Segment Designation/ Survey Register Current . Inform_atlon Comment/
State/County Site Type Report Eligibility Recommendations* | Submitted Date
to SHPO
Lithic scatter Legacy Completed Completed
V- Centetine | K B048 [ paciie T o, To Be Completed Comphted | Compluted
V- Centetine | k049 [ paciie T oy To Be Completed Comphted | Compluted
V- Centetine | K B050 [ paciie Ty oy To Be Completed Comphted | Compluted
NV- Centerline NV_E};ﬁ]_OSl fggg; Unknown To Be Completed CoTr](qu?eied C01r-r(1)pil?:§ed
V- Centetine | Rk 082 [ Baciie Ty oy To Be Completed Comphted | Compluted
NV- Centerline ,L\Ir\t?f_aEcT_sBc_gt?; I_P(f;gg; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,L\Ir\t?f_aEcT_sBc_gt?:r I_P(f;gg; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,L\Ir\t?f_aEcT_sBc_;?:r I_P(f;gg; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,L\Ir\t?f_aEcT_sBc_gt?(fr I_P(f;gg; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline I\IL?t/r}iEcstz;?tgz f é"gi'fécy Unknown To Be Completed Co—[l(ﬁ)pll?’eied Coﬁp?e‘ied
NV- Centerline NV_ED}E;?]_OSS I_ngg; Unknown To Be Completed CoTr](qu?eied C01r-r(1)pil?:§ed
NV- Centerline Lim}/c_EcKéﬁé?Sa%d Pacific Unknown To Be Completed To Be To Be
fence line Legacy Completed Completed
NV- Centerline ITI_}t/hllchsEe-l?tg? fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hiKSEé?tg% f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?tgf f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline L\Ir\t{]:achf(;;?; f;:gg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?tg? f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?tg? f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?tg? f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?th f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?tg? f;;zgg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline L\Ir\t{]:achf(;;?:r f;:gg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?tZ? fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?tQ fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline L\Ir\t{]:achf(;;er f;:gg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline L\Ir\t{]:achf(;;Z; f;:gg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline L\Ir\t{]:achf(;;Z:r f;:gg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline T}:hiKSEAng' fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?tZ? fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline ITI_}t/hllchsEe-l?tZZ fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline N;’/eltzr};g%g; 8 fggg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline NV-EK-B-079 Pacific Unknown To Be Completed To Be To Be
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Table 4A-2  Identified Cultural Resources
Facility Site National Date(s_) Last SHPO
Segment Designation/ Survey Register Current . Inform_atlon Comment/
State/County Site Type Report Eligibility Recommendations* | Submitted Date
to SHPO

Lithic scatter Legacy Completed Completed
V- Centetine | K 080 [ Baciie Ty oy To Be Completed Comphted | Compluted
V- Centetine | K BOBT [ Baciie Ty oy To Be Completed Comphted | Compluted
NV- Centerline ,L\Ir\t?f_aEcT_sBc:\)t?ezr I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,L\Ir\t?f_aEcT_sBc:\)t?Sr I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
V- Centetine | 1K B088 [ paciie T oy To Be Completed Comphted | Compluted
NV- Centerline ,L\Ir\t?f_aEcT_sBc:\)t?:r I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
V- Centetine | 1K 5086 [ paciie Ty oy To Be Completed Comphted | Compluted
V- Centerine | LK B087 [ Baciie Ty oy To Be Completed Comphted | Compluted
V- Centetine | k5088 [ Baciie Ty oy To Be Completed Comphted | Compluted
NV- Centerline ,T_\éh\f\ég(gt?grl I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\{\éé(gt?grz I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\ég(gt?g? I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\ég(gt?gr‘l I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\ég(gt?grs I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\ég(gt?gf I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\ég(gt?g: I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\ég(gt?gf I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\ég(gt?g? I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\ég(gt?éro I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline Ervtlf\;\(/:f\séa?tle%' I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline Ervtlf\;\(/:f\séa?tlezr I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline Ervtlf\;\(/:f\séa?tle?' I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline Ervtlf\;\(/:f\séa?tle‘:t I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\ég(gt?érs I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\ég(gt?éf I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\ég(gt?é: I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\ég(gt(t)éf I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\ég(gt?é? I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline '\Il_\llth\f\ég(gt?sro I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline Li,:lh\i/c_vsvgt?é?zﬁd I_P(f;gg; Unknown To Be Completed c o-[](qull?)eied ConopE;ed

stock pond
NV- Centerline ’\Il_\llth\f\éAscgt(t)cfrz f;:gg; Unknown To Be Completed c o1r-1(1)p|l3e?ed ConoplI?:;ed
NV- Centerline NV-WA-A-023 Pacific Unknown To Be Completed To Be To Be
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to SHPO

Lithic scatter Legacy Completed Completed
NV- Centerline ,T_\éh\f\éé(gt?s:l I_P(f;gg; Unknown To Be Completed Co-[r?pllse?e d ConopE;ed
NV- Centerline '\Il_\llth\f\éégt?srs I_P(f;gg; Unknown To Be Completed Co-[r?pllse?e d ConopE;ed
NV- Centerline '\Il_\llth\f\éégt?s:; I_P(f;gg; Unknown To Be Completed Co-[r?pllse?e d ConopE;ed
NV- Centerline ,T_\éh\f\éé(gt?sz I_P(f;gg; Unknown To Be Completed Co-[r?pllse?e d ConopE;ed
NV- Centerline ,T_\éh\f\éé(gt?s:s I_P(f;gg; Unknown To Be Completed Co-[r?pllse?e d ConopE;ed
NV- Centerline ,T_\éh\f\éé(gt?s:) I_P(f;gg; Unknown To Be Completed Co-[r?pllse?e d ConopE;ed
NV- Centerline Ervtlf\;\(/:f\séa?fe?' I_P(f;gg; Unknown To Be Completed Co-rmopll?)e?e d ConopE;ed
NV- Centerline ,T_\éh\f\éé(gt?:rl I_P(f;gg; Unknown To Be Completed Co-rmopll?)e?e d ConopE;ed
NV- Centerline Li,:lh\i/c_vs\/g@é?zid Pacific Unknown To Be Completed ToBe ToBe

stock pond Legacy Completed Completed
NV- Centerline ’\Il_\llth\f\éAscgt(t)esf fggg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscit(t)grl f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscit(t)grz f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscit(t)gf f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscit(t)gf f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscit(t)grs f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscit(t)gf f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscit(t)g: f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscit(t)gl? f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscit(t)g? f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ,’;\l:/uf\é\(l:?s%a(itzte? f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ,’;\l:/uf\é\(l:?s%a(itztelr f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscit(t)érz f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscit(t)é? fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscit(t)éf fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscit(t)érs fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscit(t)éf fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscit(t)é: fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscit(t)é? fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscit(t)é? fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline Rl:/nf\é\(l:?s%a(itze? fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscit(t)grl fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NV-WA-B-022 Pacific Unknown To Be Completed To Be To Be
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Lithic scatter Legacy Completed Completed
NV- Centerline ,\Il_\llth\f\éécit(t);s I_P(f;gg; Unknown To Be Completed Co-[r?pllse?e d ConopE;ed
NV- Centerline ,\Il_\llth\f\éécit(t)s:l I_P(f;gg; Unknown To Be Completed Co-[r?pllse?e d ConopE;ed
NV- Centerline ,\Il_\llth\f\éécit(t)ss I_P(f;gg; Unknown To Be Completed Co-[r?pllse?e d ConopE;ed
NV- Centerline ,\Il_\llth\f\éécit(t)Sf I_P(f;gg; Unknown To Be Completed Co-[r?pllse?e d ConopE;ed
NV- Centerline ,\Il_\llth\f\éécit(t)s: I_P(f;gg; Unknown To Be Completed Co-[r?pllse?e d ConopE;ed
NV- Centerline ,T_\éh\f\éécit?s:s I_P(f;gg; Unknown To Be Completed Co-[r?pllse?e d ConopE;ed
NV- Centerline ,\Il_\llth\f\éécit(t)s:) I_P(f;gg; Unknown To Be Completed Co-rmopll?)e?e d ConopE;ed
NV- Centerline ,\Il_\llth\f\éécit(t):ro I_P(f;gg; Unknown To Be Completed Co-rmopll?)e?e d ConopE;ed
NV- Centerline Li,:lh\i/c_vsvgt?é?zzrl]d Pacific Unknown To Be Completed ToBe ToBe
fence line Legacy Completed Completed
NV- Centerline ’\Il_\llth\f\éAscit(t)eSrz fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscit(t)esf f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline Rl:/nf\é\(l:?s%a(itse‘: f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\éAs;t?é)rz f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\éAs;t?é)f f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\éAs;t?é)f f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\éAs;t?é)rs f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\éAs;t?é)f f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\éAs;t?sz f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\éAs;t?g? f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\éAs;t?é)? f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\éAs;t:tLgrO f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\i/t—h\?éAs-(l:Da-t:tLgrl f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\éAs;t:tLgrz fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\éAs;t:tLgf fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\éAs;t:tLgf fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\éAs;t:tLgrs fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\éAs;t:tLgf fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\éAs;t:tLg: fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\éAs;t:tLgl? fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\éAs;t:tLg? fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\éAs;t:tLeer fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NV-WA-D-111 Pacific Unknown To Be Completed To Be To Be
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Lithic scatter Legacy Completed Completed
NV- Centerline NL\I/th\{\éP;CDat%eer ijg:gg; Unknown To Be Completed c oTn(qullge?ed Co1r-r?pll3;ed
NV- Centerline NL\I/th\f\é/;cDattelr3 ijg:gg; Unknown To Be Completed c oTn(qullge?ed Co1r-r?pll3;ed
NV- Centerline NL\ﬁh\{\éA;,cDat%elr‘l ijg:gg; Unknown To Be Completed c oTn(qullge?ed Co1r-r?pll3;ed
NV- Centerline E?ﬁf\;\@szait]é 5', I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline NL\ﬁh\{\éA;,cDat%eer ijg:gg; Unknown To Be Completed c oTn(qullge?ed Co1r-r?pll3;ed
NV- Centerline NL\I/th\{\éﬁ;CDattelr7 ijg:gg; Unknown To Be Completed c oTn(qullge?ed Co1r-r?pll3;ed
NV- Centerline E?ﬁf\;\@szait]é E: I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline E?ﬁf\;\@szait]é ?, I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\égcit?gro I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\égcit?grl I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\{\éécit?grz I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\égcit?g? I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\égcit?gr‘l I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\égcit?grs I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline Ervtlf\;\(/:f\s%a?t?e? I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\égcit?g: I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\égcit?gf I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\égcit?g? I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\égcit?:ro I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\égcit?:rl I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\{\éécit?:rz I_chgfelif(lz(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\égcit?:? I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\égcit?:r‘l I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\égcit?:rs I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\égcit?:f I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\égcit?:: I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\égcit?:rg I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\égcit?:? I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\égcit(t)gro I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\égcit(t)grl I_P(;:g(i:(; Unknown To Be Completed c o-[r(qullseied ConopE;ed
NV- Centerline ,T_\éh\{\éécit(t)grz I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
NV- Centerline ,T_\éh\f\égcit(t)gf I_P(;:g(i:(; Unknown To Be Completed c o-[]?pllse?ed ConopE;ed
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NV- Centerline ’\Il_\llth\f\éAscilt(t)Sf f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscilt(t)Srs f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscilt(t)é;f f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscilt(t)s: f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscilt(t)g? f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscilt(t)g? f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ,’;\lrvtlf\ell\(l:?sialt?e? f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscilt%grl f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscilt%grz f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscilt%gf f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscilt%gf f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscilt%grs f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscilt%gf f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscilt%g: f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\Il_\llth\f\éAscilt%g? f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\i/t—h\?é’igt?grl f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;ed
NV- Centerline ’\é\:o\é\g:g;fsz |-P:9C€ilf¢i§’ Unknown To Be Completed Comp?e?ed Co-lr-'r?pll?:;ed
NV- Centerline NL\llth\{\é’i(gt?gf fggg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;ed
NV- Centerline Q:af\;\(/:’ysﬁa?fesr fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\l‘:)\:o\é\gg;ff |-P:9C€ilf¢i§’ Unknown To Be Completed Comp?e?ed Co-lr-'r?pll?:;ed
NV- Centerline NL\llth\{\é’i(gt?g: fggg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;ed
NV- Centerline Q:af\;\(/:’ysﬁa?fei f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline Q:af\;\(/:’ysﬁa?fe? fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NV'V&E‘;’S'OGO fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline ’\é\:o\é\g:g;?sl |-P:9C€ilf¢i§’ Unknown To Be Completed Comp?e?ed Co-lr-'r?pll?:;ed
NV- Centerline x:af\;\(/:’ysﬁaotfe 2r fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline x:af\;\(/:’ysﬁaotfe ?; fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NV'V&';I;S'OM fggg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\é’i(gt?grs fggg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;ed
NV- Centerline Li,;lr?ilc;vé:glz-tge-?gﬁd f:;gg Unknown To Be Completed Comp?e?e d Co-lr-'r?pll?:;ed
NV- Centerline L:;lt:{cvggla{?e?gr: q fgggg Unknown To Be Completed Compllaeete d Co-lr-nopllge?ed
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road
. NV-WN-A-068 Pacific To Be To Be
NV- Centerline Lithic scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-069 Pacific To Be To Be
NV- Centerline Lihtic scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-070 Pacific To Be To Be
NV- Centerline Artifact scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-071 Pacific To Be To Be
NV- Centerline Artifact scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-072 Pacific To Be To Be
NV- Centerline Artifact scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-073 Pacific To Be To Be
NV- Centerline Road Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-074 Pacific To Be To Be
NV- Centerline Lithic scatter Legacy Unknown To Be Completed Completed Completed
NV-WN-A-075 -
NV- Centerline Lithic scatter and Pacific Unknown To Be Completed ToBe ToBe
Legacy Completed Completed
stock pond
. NV-WN-A-076 Pacific To Be To Be
NV- Centerline Lithic scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-077 Pacific To Be To Be
NV- Centerline Lithic scatter Legacy Unknown To Be Completed Completed Completed
NV- Centerline NV-WN-A-078 Pacific Unknown To Be Completed ToBe ToBe
Fence line Legacy Completed Completed
NV- Centerline NV-WN-A-079 Pacific Unknown To Be Completed ToBe ToBe
Fence line Legacy Completed Completed
. NV-WN-A-080 Pacific To Be To Be
NV- Centerline Road Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-081 Pacific To Be To Be
NV- Centerline Lithic scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-082 Pacific To Be To Be
NV- Centerline Lithic scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-083 Pacific To Be To Be
NV- Centerline Lithic scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-084 Pacific To Be To Be
NV- Centerline Road Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-085 Pacific To Be To Be
NV- Centerline Artifact scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-086 Pacific To Be To Be
NV- Centerline Artifact scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-087 Pacific To Be To Be
NV- Centerline Artifact scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-088 Pacific To Be To Be
NV- Centerline Artifact scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-089 Pacific To Be To Be
NV- Centerline Artifact scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-090 Pacific To Be To Be
NV- Centerline Artifact scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-091 Pacific To Be To Be
NV- Centerline Artifact scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-092 Pacific To Be To Be
NV- Centerline Lithic scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-093 Pacific To Be To Be
NV- Centerline Lithic scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-094 Pacific To Be To Be
NV- Centerline Lithic scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-095 Pacific To Be To Be
NV- Centerline Artifact scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-096 Pacific To Be To Be
NV- Centerline Lithic scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-097 Pacific To Be To Be
NV- Centerline Lithic scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-A-098 Pacific To Be To Be
NV- Centerline Artifact scatter Legacy Unknown To Be Completed Completed Completed
NV- Centerline NV-WN-A-099 Pacific Unknown To Be Completed To Be To Be
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Road Legacy Completed Completed
NV- Centerline NL\ﬁh\{\éhécpz;t:tLgro I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\i/th\/i\é’i_cpz\a_t:tLgrl I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\ﬁh\{\éhécgt:tLgrz I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icAz\at:tLgf I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icAz\at:tLgr‘l I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\ﬁh\{\éhécpz;t:tLgrS I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icAz\at:tLng I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NVAV;/r'\;':i‘;m I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline E?ﬁf\;\gysﬁaitoe? I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\ﬁh\{\éhécgt:tLg? I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline E?{If\;\gysﬁaﬂé ?, I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NV_VXZ‘;Z‘_H:L I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NV_VI\:/)'i\ttﬁ_llz I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline E?{If\;\gysﬁaﬂé 3', I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NV-WN-B-001 Pacific Unknown To Be Completed ToBe ToBe
Fence line Legacy Completed Completed
NV- Centerline E?ﬁf\;\gys%a??ezr I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline E?ﬁf\;\é’:ls%a?t]é 2', I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline E?ﬁf\;\é’:ls%a?fe :}, I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit(t)SrS I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline 'El\t/r;?{:vgcgtti? I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit(t)sz I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit(t)Srg I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline E?ﬁf\;\é’:ls%a?fe ?, I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit(tZro I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\i/th\/i\é’i_(gt(tZrl I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit(tZrz I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit(tZ? I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline E?ﬁf\;\é’:ls%afe ‘: I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit(tZrS I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit(tZrG I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllseie d ConopE;e d
NV- Centerline NL\llthvl\é’icit(tZZ I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit(tng I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
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NV- Centerline NL\llth\{\é’icit?g? f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline NL\llth\{\é’icit?Sro f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline NL\i/t—h\?é’i-c%t?Srl f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline Q:af\;\(/:’ys?:a??ezr f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline NV'V&E‘;E'OB?’ fggg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline NV'V&E‘;E'OM fggg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline NV'V&E‘;E'OBS fggg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline NV'V&E‘;E'OBG fggg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline Q:af\;\(/:’ys?:a??e?r fggg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline Q:af\;\(/:’ys?:a??ei f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline NL\llth\{\é’icit?SP f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline x:af\;\(/:’ys?:aot?e ? f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline x:af\;\(/:’ys?:aot?e :t f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline x:af\;\(/:’ys?:aot?e 2r f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline x:af\;\(/:’ys?:aot?e ?; f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline x:af\;\(/:’ys?:aot?e A: f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline NL\llth\{\é’icit?é)rs f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline NL\llth\{\é’icit?é)f f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline NL\llth\{\é’icit?sz f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline NL\llth\{\é’icit?g? f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline x:af\;\(/:’ys?:aot?e gr f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline NL\llth\{\é’icit:tLgro f;;zgg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline N\I/:':Xgiﬁ;llem fggg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline NV'V&E‘;E':LOZ fggg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline NL\llth\{\é’icit:tLgf fggg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline ltll'\r/a\é\;\NscBat:tg:l fggg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline N\I/:':Xgﬁ;]le% fggg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline NL\llth\{\é’icit:tLgf fggg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline NL\llth\{\é’icit:tLg: fggg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline Q:af\;\(/:’?ls?:a:tt()ei fggg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline NL\llth\{\é’icit:tLg? fggg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline x:af\;\(/:’ys?:a:ttle ? fggg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline NV-WN-B-111 Pacific Unknown To Be Completed To Be To Be
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Artifact scatter Legacy Completed Completed
NV- Centerline NL\llthvl\é’icit:tL:rz I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit:tL:? I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit:tL:r‘l I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline E?ﬁf\;\é’ysﬁaﬂé 5', I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit:tL:rG I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline E?ﬁf\;\é’ysﬁaﬂé 7', I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline E?ﬁf\;\é’ysﬁaﬂé E: I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit:tL:? I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit:tfro I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\i/th\/i\é’\g(gt:tfrl I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NV_VXZ‘;E{ZZ I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NV_V¥§£423 I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit:tfr‘l I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit:ter I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NV_VXZ‘;\E_HG I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit:th I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit:tfrg I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit:tfrg I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NV—VI\éli\tl(—:E—BO I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\i/th\/i\é’\g(gt:tfrl I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit:tfrz I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit:tL:? I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llthvl\é’icit:tL:r‘l I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline E?ﬁf\;\gys%aﬁe? I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline Lml/cvg:gzge} 2ﬁd I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;e d
NV- Centerline NL\llth\{\é’icit:tf: f;:gg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline NL\llth\{\é’icit:tfl? f;:gg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline Q:Qf\;\(/:’?ls?:a?e? f;:gg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline Q:af\;\(/:’ys?:a:tt“eor f;:gg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline Q:Qf\;\::?s?:a:tt“e:t f;:gg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline ,,:::l}\;\gys?:a?toe :t f;:gg; Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;e d
NV- Centerline NV-WN-D-002 Pacific Unknown To Be Completed To Be To Be
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Lithic scatter Legacy Completed Completed
NV- Centerline NL\G]VI\(/:!C%SSE I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NL\G]VI\(/:!C%SS;" I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NL\ﬁhvl\(l:’icDat?SrS I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\E{\(/:’!CDat?Sf I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline 2:&‘2@;&% 7', I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;ed
NV- Centerline NI_\E{\(/:’!CDat?SrS I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NL\G]VI\(/:'\;C%SSP I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\E{\(/:’!CDat?:rO I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\ﬁ_h\{\(/:’icDat?:rl I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\ﬁ_h\{\(/:’icDat?:rz I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NL\ﬁhvl\(l:’icDat?:f I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\E{\(/:’!CDat?:rAP I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\E{\(/:’!CDat?:rS I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NL\ﬁhvl\(l:’icDat?:res I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NL\G]VI\(/:'\;C%S:Z I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\E{\(/:’!CDat?:rS I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\ﬁ_h\{\(/:’icDat?:rg I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\E{\(/:’!CDat?er I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline 2:&‘2@;&2‘3 :'L, I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d ConopE;ed
NV- Centerline NI_\ﬁ_h\{\(/:’icDat?srz I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NL\ﬁhvl\(l:’icDat?:f I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NL\ﬁhvl\(l:’icDat?:rﬂr I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\E{\(/:’!CDat?er I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NL\ﬁhvl\(l:’icDat?:res I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NL\G]VI\(/:'\;C%S?Z I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\E{\(/:’!CDat?er I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\ﬁ_h\{\(/:’icDat?srg I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline 2:&‘2@;&1 Or I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;ed
NV- Centerline NI_\ﬁ_h\{\(/:’icDat?srl I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\ﬁ_h\{\(/:’icDat?srz I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllseie d CoTr-T?pE;ed
NV- Centerline NI_\E{\(/:’!CDat?gf I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NL\ﬁhvl\(l:’icDat?grﬂr I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed

A-24 September 2008




RUBY PIPELINE PROJECT

DRAFT RESOURCE REPORT NO. 4

CULTURAL RESOURCES

Table 4A-2  Identified Cultural Resources
Facility Site National Date(s_) Last SHPO
Segment Designation/ Survey Register Current . Inform_atlon Comment/
State/County Site Type Report Eligibility Recommendations* | Submitted Date
to SHPO
NV- Centerline L:;lr?{cvg%tge? 2§d I_P:g;:eilf(i:(;/ Unknown To Be Completed Co?p?e?e d Co-::r?pll?:;ed
NV- Centerline NI_\(t}]\ll\(l:’icDat?:re Efi;:ggl Unknown To Be Completed Co-rmopllge?e q Co-rrnopllge?ed
NV- Centerline NI_\llthvl\(l:’:cDat?:rY fxg‘g’ Unknown To Be Completed Conopllgeete d Co-lr-nopllgeied
NV- Centerline NL\llthvl\(l:,:cDat?:rg fgggg’ Unknown To Be Completed Conopllgeete d Co-lr-nopllgeied
NV- Centerline Lllzlr:{év:(’:\latlt)e? zgd Pacific Unknown To Be Completed ToBe To Be
cairn Legacy Completed Completed
NV- Centerline NF;/c;\c/fi-hDe-I?:ro LP;;:;(I:‘;/ Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline NF;/c;\c/fi-hDe-I?:rl I_P;;:g(;‘;/ Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline th%’iczt?;z I_P;;:g(;‘;/ Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline NLYtﬁ?Qic%t?;? LP;;:;(I:‘;/ Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline NI_Yt-hV|\é,\écDat?;'4 LP;;:;(I:‘;/ Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline ?\X&\;\stza?é 5; LP;;:;(I:‘;/ Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline NI_Yt-hV|\é,\écDat?;'6 LP;;:;(I:‘;/ Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline ?\X&\;\stza?é 7r LP;;:;(I:‘;/ Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline NI_\ﬁh\c\é,\éc%t?;’S LP;;:;(I:‘;/ Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline th%’iczt?;g LP;;:;(I:‘;/ Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline NLYtﬁ?Qic%t?esro I_P;;:g(i:; Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline NV-\(/?VJ\;I%;OM I_P;;:g(i:; Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline NL\I/t-hVI\g\éC%t?esrz I_P;;:g(i:; Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline NLYtﬁ?Qic%t?esf LP;;:;(I:‘;/ Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline Nl_\ﬁhﬁlic%t?sf LP;;:;(I:‘;/ Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline NLYtﬁ?Qic%t?eer) I_P;;:g(i:; Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline NLYtﬁ?Qic%t?eer I_P;;:g(i:; Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline NI_\|/t-hV|\g\écDat?e5r7 I_P;;:g(i:; Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline NI_Yt-hV|\é,\écDat?e5r8 I_P;;:g(i:; Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline NL\I/t-hVI\g\éC%t?esrg I_P;;:g(i:; Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline NI_Yt-hV|\é,\écDat?§ro I_P;;:g(i:; Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline NL\I/t-hVI\g\éC%t?frl I_P;;:g(i:; Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline Nlihﬁlic%t?frz I_P;;:g(i:; Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline NL\I/t-hVI\g\éczt?ff I_P;;:g(i:; Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline NI_\(th\c\é,\éc%t?ff I_P;;:g(i:; Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline NI_Yt-hV|\é,\écDat?§r5 I_P;;:g(i:; Unknown To Be Completed Co-[r?pllge?e d Co-lr—r?plli”eied
NV- Centerline NV-WN-D-066 Pacific Unknown To Be Completed To Be To Be
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Lithic scatter Legacy Completed Completed
NV- Centerline NL\G]VI\(/:'\;C%SSZ I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\E{\(/:’!CDat?SrS I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NL\G]VI\(/:'\;C%SSP I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\E{\(/:’!CDat?;O I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\ﬁ_h\{\(/:’icDat?grl I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\ﬁ_h\{\(/:’icDat?grz I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\E{\(/:’!CDat?gf I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NL\ﬁhvl\(l:’icDat?grﬂr I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\E{\(/:’!CDat?;S I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NV—\(l?\ll:\la—rI?);OYG I_P(;:g(i:(; Unknown To Be Completed Co-[r?pll?)e?e d ConopE;ed
NV- Centerline NL\G]VI\(/:'\;C%S(ZZ I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\E{\(/:’!CDat?;S I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\ﬁ_h\{\(/:’icDat?grg I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\E{\(/:’!CDat?SrO I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\ﬁ_h\{\(/:’icDat?grl I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\ﬁ_h\{\(/:’icDat?grz I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NL\G]VI\(/:!C%SSE I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NL\G]VI\(/:!C%SS;" I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\E{\(/:’!CDat?SrS I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\E{\(/:’!CDat?gf I_chgfelif(lz(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NL\G]VI\(/:'\;C%SSZ I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline 2:&‘2@;5& 8r I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;ed
NV- Centerline NI_\ﬁ_h\{\(/:’icDat?grg I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NL\ﬁhvl\(l:’icDat?Sro I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NI_\ﬁ_h\{\(/:’icDat?Srl I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NL\i/th\/i\é’i_cEa_t(t)grl I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NL\llthvl\é’icEat(t)grz I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline NL\llthvl\é’icEat(t)gf I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d CoTr-T?pE;ed
NV- Centerline N\'/:Q/r\]/(l:\lélﬁ;loe04 Ej;gg; Unknown To Be Completed CoTn(w)p?e?e q CoTr-r?pE;e q
NV- Centerline Li,;lt:i/évggggtla:?gﬁd I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllseie d ConopE;ed
NV- Centerline Q:Qf\;\::?sia??e? f;:gg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NV-WN-E-007 Pacific Unknown To Be Completed To Be To Be
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NV- Centerline Qxf\;\(/:’;lsia?toe? f;gg; Unknown To Be Completed C01r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\é’icit?g? f;gg; Unknown To Be Completed C01r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline x:af\;\(/:’?lslczzaottle ? f;;zgg; Unknown To Be Completed C01r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\i/t—h\?é’i-(gt?elrl f;gg; Unknown To Be Completed C01r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\é’icit?elrz f;gg; Unknown To Be Completed C01r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\é’icit?elf f;gg; Unknown To Be Completed C01r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline x:af\;\(/:’?lslczzaottle A: f;gg; Unknown To Be Completed C01r—1(1)pll3eete q ConoplI?:;ed
NV-WN-E-015 -
NV- Centerline | Lithic s;:;ttter and f:;gg/ Unknown To Be Completed Comp?e?e d Co-::r?pll?:;ed
NV- Centerline NL\llth\:\é,icEat(t)elre fg‘gcggl Unknown To Be Completed Compllgeete d Co-rrnoplBe‘ie d
NV- Centerline NL\llth\:\é,icEat(t)elr? If);gcalrg;’ Unknown To Be Completed Compllgeete d Co-rrnoplBe‘ie J
NV- Centerline NL\llth\:\é,icEat(t)elrS If);gcalrg;’ Unknown To Be Completed Compllgeete d Co-rrnoplBe‘ie J
NV- Centerline NL\llth\:\é,icEat(t)el? If);gcalrg;’ Unknown To Be Completed Compllgeete d Co-rrnoplBe‘ie J
NV- Centerline L:;lg{cv:gtltze?igd Pacific Unknown To Be Completed ToBe To Be
cairn Legacy Completed Completed
NV- Centerline NL\i/th\g\é’i-cEa-t(t)ezrl LP:;g(i:; Unknown To Be Completed Co-[r?pllaeie d Co-lr—r?pll?’e?ed
NV- Centerline NL\llth\?é’icEat(t)ezrz LP:;;':; Unknown To Be Completed Co-[r?pllaeie d Co-lr—r?pll?’e?ed
NV- Centerline NL\llth\?é’icEat(t)ezf LP:;;':; Unknown To Be Completed Co-[r?pllaeie d Co-lr—r?pll?’e?ed
NV- Centerline NL\llth\?é’icEat(t)ezf LP:;;':; Unknown To Be Completed Co-[r?pllaeie d Co-lr—r?pll?’e?ed
NV- Centerline NL\llth\?é’icEat(t)ezl? LP:;;':; Unknown To Be Completed Co-[r?pllaeie d Co-lr—r?pll?’e?ed
NV- Centerline NL\llth\?é’icEat(t)ezf LP:;;':; Unknown To Be Completed Co-[r?pllaeie d Co-lr—r?pll?’e?ed
NV- Centerline NL\llth\?é’icEat(t)ezZ LP:;g(i:; Unknown To Be Completed Co-[r?pllaeie d Co-lr—r?pll?’e?ed
NV- Centerline Xxf\;\::’;lslia?tze 8r LP:;g(i:; Unknown To Be Completed Co-[r?pllaeie d Co-lr—r?pll?’e?ed
NV- Centerline NL\llth\?é’icEat(t)ezl? LP:;g(i:; Unknown To Be Completed Co-[r?pllaeie d Co-lr—r?pll?’e?ed
NV- Centerline NL\llth\?é’icEat(t):P LP:;g(i:; Unknown To Be Completed Co-[r?pllaeie d Co-lr—r?pll?’e?ed
NV- Centerline Lyxcg%ge?zﬁd LP:;g(i:; Unknown To Be Completed Co-[r?pllaeie d Co-lr—r?pll?’e?ed
NV- Centerline NL\llthvl\é’icEat(t):rz I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;ed
NV- Centerline NL\llthvl\é’icEat(t):? I_P(;j‘;g(i:; Unknown To Be Completed Co-[r?pllse?e d ConopE;ed
NV- Centerline NL\llthvl\é’icEat(t):r‘l I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllseie d CoTr-r(l)pE;ed
NV- Centerline NL\llthvl\é’icEat(t):rS I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllse?e d ConopE;ed
NV- Centerline NL\llthvl\é’icEat(t):r(s I_P(;j‘;g(i:; Unknown To Be Completed Co-[r?pllse?e d ConopE;ed
NV- Centerline NL\llthvl\é’icEat(t):Z I_P(;:g(i:(; Unknown To Be Completed Co-[r?pllseie d CoTr-r(l)pE;ed
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NV- Centerline NL\llth\{\é’icit?:? f:;gg/ Unknown To Be Completed Comp?e?e d ConoplI?:;e q
NV- Centerline NL\I/th\{\é’icit(t):? f:;gg/ Unknown To Be Completed Comp?e?e d ConoplI?:;e q
NV- Centerline NL\I/th\{\é’icit(t):rO f:;gg/ Unknown To Be Completed Comp?e?e d ConoplI?:;e q
NV- Centerline NL\i/t—h\?é’i-cli-t?:rl f;:gg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\llth\{\é’icit?:f f:;gg/ Unknown To Be Completed Comp?e?e d ConoplI?:;e q
NV- Centerline NL\llth\{\é’icit?:? f:;gg/ Unknown To Be Completed Comp?e?e d ConoplI?:;e q
NV- Centerline NL\I/th\{\é’iCit?:f f:;gg/ Unknown To Be Completed Comp?e?e d ConoplI?:;e q
NV- Centerline NL\llth\{\é’icit?:rs f:;gg/ Unknown To Be Completed Comp?e?e d ConoplI?:;e q
NV- Centerline NL\llth\{\é’icit?:f f:;gg/ Unknown To Be Completed Comp?e?e d ConoplI?:;e q
NV- Centerline NL\llth\{\é’icit?:rY f:;gg/ Unknown To Be Completed Comp?e?e d ConoplI?:;e q
NV- Centerline NL\llth\{\é’icit?:? f:;gg/ Unknown To Be Completed Comp?e?e d ConoplI?:;e q
NV- Centerline NL\llth\{\é’icit?:? f:;gg/ Unknown To Be Completed Comp?e?e d ConoplI?:;e q
NV- Centerline NL\I/th\{\é’icit(t):rO f:;gg/ Unknown To Be Completed Comp?e?e d ConoplI?:;e q
NV- Centerline NL\i/t—h\?é’i-cli-t?grl f;:gg; Unknown To Be Completed Co1r—1(1)pll3eete q ConoplI?:;ed
NV- Centerline NL\I/th\f\é’icit?:rZ f:;gg/ Unknown To Be Completed Comp?e?e d ConoplI?:;e q
NV- Centerline NL\llth\{\é’icit?esf f:;gg/ Unknown To Be Completed Comp?e?e d ConoplI?:;e q
NV- Centerline NL\I/th\{\é’icit(t)::l f:;gg/ Unknown To Be Completed Comp?e?e d ConoplI?:;e q
NV- Centerline NL\I/th\f\é’icit?:? f:;gg/ Unknown To Be Completed Comp?e?e d ConoplI?:;e q
NV- Centerline Lml/cvgé\latltze?g:d f:;gg Unknown To Be Completed Comp?e?e d Co-lr-'r?pll?:;ed
fence line
NV~ Centerline N'-\'/th\:\é,iCEat?esz Egggg’ Unknown To Be Completed Co?pllaeied Co-rrrloplB;ed
NV~ Centerline N'-\'/th\:\é,iCEat?esf Egggg’ Unknown To Be Completed Co?pllaeied Co-rrrloplB;ed
NV~ Centerline N'-\'/th\:\é,iCEat?esf Egggg’ Unknown To Be Completed Co?pllaeied Co-rrrloplB;ed
NV~ Centerline N'-\'/th\:\é,iCEat?go Egggg’ Unknown To Be Completed Co?pllaeied Co-rrrloplB;ed
NV~ Centerline N'-\i/t-h\?éli-CEa-t?gl Egggg’ Unknown To Be Completed Co?pllaeied Co-rrrloplB;ed
NV~ Centerline N'-\'/th\:\é,iCEat?gz Egggg’ Unknown To Be Completed Co?pllaeied Co-rrrloplB;ed
NV~ Centerline N'-\'/th\:\é,iCEat?gf Egggg’ Unknown To Be Completed Co?pllaeied Co-rrrloplB;ed
NV~ Centerline N'-\'/th\:\é,iCEat?gl Egggg’ Unknown To Be Completed Co?pllaeied Co-rrrloplB;ed
NV~ Centerline N'-\'/th\:\é,iCEat?gf Egggg’ Unknown To Be Completed Co?pllaeied Co-rrrloplB;ed
NV~ Centerline N'-\'/th\:\é,iCEat?gf Egggg’ Unknown To Be Completed Co?pllaeied Co-rrrloplB;ed
NV~ Centerline N'-\'/th\:\é,iCEat?SZ Egggg’ Unknown To Be Completed Co?pllaeied Co-rrrloplB;ed
NV~ Centerline N'-\'/th\:\é,iCEat?gf Egggg’ Unknown To Be Completed Co?pllaeied Co-rrrloplB;ed
NV~ Centerline NQ/(;X\li'i'hEe'l?;g Ef?gcailf‘i;’ Unknown To Be Completed Co?pllaeied Co-rrrloplB;ed
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. NV-WN-F-001 Pacific To Be To Be
NV- Centerline Lithic scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-F-002 Pacific To Be To Be
NV- Centerline Lithic scatter Legacy Unknown To Be Completed Completed Completed
. NV-WN-F-003 Pacific To Be To Be
NV- Centerline Artifact scatter Legacy Unknown To Be Completed Completed Completed
. RPOR-1 . To Be To Be
OR- Centerline Lithic scatter EPG NE No further effort required Completed Completed
RPOR-2 To Be To Be
OR- Centerline Quarry with rock EPG Unknown Testing Completed Completed
stacks
RPOR-3
OR- Centerline | Lithic and historic EPG NE No further effort required ToBe ToBe
Completed Completed
scatter
. RPOR-4 . To Be To Be
OR- Centerline Quarry EPG E Outside of APE Completed Completed
. RPOR-5 . To Be To Be
OR- Centerline Lithic scatter EPG NE No further effort required Completed Completed
. RPOR-6 . To Be To Be
OR- Centerline Lithic scatter EPG NE No further effort required Completed Completed
. RPOR-7 . To Be To Be
OR- Centerline Lithic scatter EPG NE No further effort required Completed Completed
RPOR-8 To Be To Be
OR- Centerline | Lithic scatter with EPG Unknown Testing
Completed Completed
rock stacks
RPOR-9
OR- Centerline Quarry and EPG Unknown Testing ToBe ToBe
- Completed Completed
prayer circle
. RPOR-12 . To Be To Be
OR- Centerline Historic scatter EPG NE No further effort required Completed Completed
. RPOR-13 . To Be To Be
OR- Centerline Historic scatter EPG NE No further effort required Completed Completed
. RPO-10 - To Be To Be
OR- Centerline Lithic scatter EPG E Mitigation Completed Completed
. RPO-13 . To Be To Be
OR- Centerline Lithic scatter EPG NE No further effort required Completed Completed
. RPO-18 . To Be To Be
OR- Centerline Lithic scatter EPG NE No further effort required Completed Completed
. FY-05-14-26 . To Be ToBe
OR- Centerline Lithic scatter EPG NE No further effort required Completed Completed
. FY-95-14-82 . To Be ToBe
OR- Centerline Lithic scatter EPG NE No further effort required Completed Completed
. RPO-27 . To Be To Be
OR- Centerline Lithic scatter EPG NE No further effort required Completed Completed
. RPO-28 . To Be To Be
OR- Centerline Lithic scatter EPG NE No further effort required Completed Completed
. RPO-30 - To Be To Be
OR- Centerline Lithic scatter EPG E Mitigation Completed Completed
. RPO-33 . To Be To Be
OR- Centerline Lithic scatter EPG NE No further effort required Completed Completed
. FY-87-14-003 . To Be ToBe
OR- Centerline Lithic scatter EPG NE No further effort required Completed Completed
. RPO-41 . To Be To Be
OR- Centerline Lithic scatter EPG NE No further effort required Completed Completed
. 35KL110 . To Be ToBe
OR- Centerline Lithic scatter EPG NE No further effort required Completed Completed
) FY-05-14-24 ; ToBe ToBe
OR- Centerline Artifact scatter EPG NE No further effort required Completed Completed
. RPOR-18 . To Be To Be
OR-Centerline Lithic scatter EPG NE No further effort required Completed Completed
. RPOR-19 EPG . To Be ToBe
OR-Centerline Lithic scatter NE No further effort required Completed Completed
RPOR-20 EPG To Be To Be
OR-Centerline thr/nc scatter Unknown To Be Completed Completed Completed
quarry
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OR-Centerline Li?hli:é)s'?:—:t%er EPG NE No further effort required Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Li?hli:é)s'?::azttzer EPG Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Li?hli:é)s'?::azttser EPG Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Lilt?hli:é) slf:-:t?er =re E Mitigation Comp?e?ed Co-lr-'r?pll?:;ed
OR-Centerline Li?hli:é)s'?:—:t?er EPG NE No further effort required Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Li?hli:é)s'?:—:t?er EPG Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Li?hli:é)s'?::aztt?er EPG Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;ed
OR Centerine Li?hli:é);;?er o . To Be Completed Co1r—1(1)pll3e?ed Co-lr-'r?pll?:;ed
OR-Centerline Li?hli:é)s'?:—:t?er EPG NE No further effort required Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Li?hli:é)s'?:;?er EPG Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Li?hli:é)s'?:;tser EPG Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Li?hli:é)s'?:;?er EPG NE No further effort required Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Li?hli:é)s'?:;?er EPG NE No further effort required Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Lilt?hli:é) slf:-ast?er =re E Mitigation Comp?e?ed Co-lr-'r?pll?:;ed
OR-Centerline Li?hli:é)s'?:;Zer EPG NE No further effort required Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Rcii(f)ei—ti?es EPG Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Li?hli:é)s'?:;?er EPG Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Li?hli:é)s'?:;?er EPG Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline T?aps(r?Rdfrr::p EPG NE No further effort required Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Li?hli:é)s'?:;tzer EPG Unknown To Be Completed Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Trlzzr(\) Ec—:t?er EPG NE No further effort required Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Li?hli:é)s'?:;?er EPG NE No further effort required Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Li?hli:é)s'?:;?er EPG NE No further effort required Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Li?hli:é)s'?:;?er EPG NE No further effort required Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Li?hli:é)s'?:;Zer EPG NE No further effort required Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Li?hli:é)s'?:;?er EPG NE No further effort required Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Li?hli:é)s'?:;?er EPG NE No further effort required Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Li?hli:é)s'?:;?er EPG NE No further effort required Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Li?hli:é)s'?:;%er EPG NE No further effort required Co1r—1(1)pll3eete d ConoplI?:;ed
OR-Centerline Lilt?hli:é) §:§t2er =re E Mitigation Comp?e?ed Co-lr-'r?pll?:;ed

Abbreviations:

L: NRHP-Listed

E: NRHP-Eligible or Recommended NRHP-Eligible

NE: Not NRHP-Eligible or Recommended not NRHP-Eligible
Abbreviations:
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L: NRHP-Listed

E: NRHP-Eligible or Recommended NRHP-Eligible

NE: Not NRHP-Eligible or Recommended not NRHP-Eligible
* Current Recommendation subject to change as Project is completed* Current Recommendation subject to change as
Project is completed
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4B. Figures
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4C. Cultural Resources Survey
Reports
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4D. Federal and State Agency
Consultation

(Copies of letters and other documentation of Section 106 consultation with federal
and state agencies (federal land management agencies and SHPOs) to be inserted in
this appendix when they are received.)
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Federal and State Agency Consultation

(To be completed when documentation of Federal and State agency Section 106

consultation is received.

Agency Date Contact (to/from) Discussion

BLM Kemmerer Field Office N/A Lynn Harrell, Archaeologist To be completed

BLM Salt Lake Field Office N/A Peter Ainsworth, To be completed
Archaeologist

USDA, Wasatch Cache N/A Tom Flannigan, To be completed

National Forest Service Archaeologist

Elko Field Office N/A Bryan Hockett, To be completed
Archaeologist

BLM Winnemucca Field N/A Patrick Haynal, To be completed

Office Archaeologist

BLM Surprise Field Office N/A Penni Borghi, Archaeologist To be completed

BLM Lakeview Field Office N/A Bill Cannon, Archaeologist To be completed

USDSA Fremont National N/A | John Kaiser, Archaeologist To be completed

Forest Service

BLM Klamath Falls Field N/A Brooke Brown, To be completed

Office Archaeologist

Wyoming SHPO N/A | Mary Hopkins, State Historic To be completed
Preservation Officer

Utah Division of State History N/A Matt Seddon, Deputy State To be completed
Historic Preservation Officer

Utah Governor's Office N/A Lori Hunsaker, To be completed
Archaeological Permitting
Analyst

Utah School and Institutional N/A Kristine Curry, Staff To be completed

Trust Lands Administration Archaeologist

Nevada SHPO N/A Rebecca Palmer, To be completed
Archaeologist Review and
Compliance Officer

Oregon SHPO N/A | Susan White, Assistant To be completed
State Archaeologist

Oregon Commission on N/A Karen Quigley, Director of To be completed

Indian Services

Commission on Indian
Services
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4E. Indian Tribal Consultations

(Copies of letters and other documentation of Native American consultation to be
inserted in this appendix when they are received.
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4F.  Aerial Alignment Sheets With

Cultural Resource Site

Information (non-CEll, privileged
and confidential)
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